



Detailed Status Report

Jurisdiction: ADOT	Project Name: I-10: Ina TI	RTA ID: 06__	TIP ID: 3.02	Status: Under Construction
Sub Project Description	Sub Status	Improvement Type	Notes	
I-10: Ina Rd TI (Reconstruct TI and construct RR Overpass)	Complete	Roadway Segments	Grade Separated Crossing taking Ina Road over the UPRR Rail Line and Interstate 10. Similar to Miracle Mile.	
I-10: Ina Rd / Interstate 10 Intersection	Complete	Intersection Improvement		
Jurisdiction: ADOT	Project Name: SR 77: River to Suffolk	RTA ID: 12_a	TIP ID: 50.14	Status: In Design
Sub Project Description	Sub Status	Improvement Type	Notes	
Las Lomitas Rd and Oracle Rd Bus Pullout	Transferred	Bus Pullout	Transferred to 79.09	
HAWK - Las Lomitas Rd / Oracle with Bus Pullout	Transferred	HAWK	Transferred to 79.09 with a funding transfer coming from Ballot 41 to cover the cost.	
Left Turn Lanes at Magee Rd	In Design	Intersection Improvement		
Jurisdiction: ADOT	Project Name: I-10: Ruthrauff TI	RTA ID: 09_a	TIP ID: 5.12	Status: In Design
Sub Project Description	Sub Status	Improvement Type	Notes	
I-10: Ruthrauff Rd TI - Phase 1	In Design	Roadway Segments	Construction slated for Summer 2019	
Jurisdiction: ADOT	Project Name: I-19: Irvington TI and Irvington Rd: West of I-19	RTA ID: 22_a	TIP ID: 38.13	Status: Not Started
Sub Project Description	Sub Status	Improvement Type	Notes	
Irvington Rd: West of I-19	Not Started	Roadway Segments		
Jurisdiction: ADOT	Project Name: I-10 Interchange Signals Connection into ITOC System	RTA ID: 36bf	TIP ID: 105.09	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
I-10 Interchange Signals Connection into ITOC System: Sub-Project 1	Transferred	Intersection Improvement	TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13	
I-10 Interchange Signals Connection into ITOC System: Sub-Project 2	Transferred	Intersection Improvement	TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13	
I-10 Interchange Signals Connection into ITOC System: Sub-Project 3	Transferred	Intersection Improvement	TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13	
I-10 Interchange Signals Connection into ITOC System: Sub-Project 4	Transferred	Intersection Improvement	TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13	
I-10 Interchange Signals Connection into ITOC System: Sub-Project 5	Transferred	Intersection Improvement	TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13	
Jurisdiction: ADOT	Project Name: Ajo Signal Interconnect	RTA ID: 36bg	TIP ID: 106.09	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Ajo Signal Interconnect	Transferred	Intersection Improvement	TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13	

Jurisdiction: ADOT	Project Name: Regional Traffic Signal Data to ITOC	RTA ID: 36bh	TIP ID: 107.09	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Regional Traffic Signal Data to ITOC	Transferred	Intersection Improvement	TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13	
Jurisdiction: ADOT	Project Name: SR 77: Signalization Upgrade	RTA ID: 40aq	TIP ID: 34.13	Status: Under Construction
Sub Project Description	Sub Status	Improvement Type	Notes	
Ajo Signal Interconnect - SR77 Signalization Upgrade: Project 01	Under Construction	Signal Technology Upgrades	106.09 TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13	
SR77 Signalization Upgrade: Project 02: Regional Traffic Signal Data to ITOC	Under Construction	Signal Technology Upgrades	107.09 TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13	
SR77 Signalization Upgrade: Project 03: I-10 Interchange Signals Connection into ITOC System: Sub-Project #1	Under Construction	Signal Technology Upgrades	105.09 TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13	
SR77 Signalization Upgrade: Project 04: I-10 Interchange Signals Connection into ITOC System: Sub-Project #2	Under Construction	Signal Technology Upgrades	105.09 TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13	
SR77 Signalization Upgrade: Project 05: I-10 Interchange Signals Connection into ITOC System: Sub-Project #3	Under Construction	Signal Technology Upgrades	105.09 TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13	
SR77 Signalization Upgrade: Project 06: I-10 Interchange Signals Connection into ITOC System: Sub-Project #4	Under Construction	Signal Technology Upgrades	105.09 TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13	
SR77 Signalization Upgrade: Project 07: I-10 Interchange Signals Connection into ITOC System: Sub-Project #5	Under Construction	Signal Technology Upgrades	105.09 TIP Amendment #2014.07 transfer to RTA40aq TIP 34.13	
SR77 Signalization Upgrade: Project 08:	Under Construction	Signal Technology Upgrades		
SR77 Signalization Upgrade: Project 09:	Under Construction	Signal Technology Upgrades		
SR77 Signalization Upgrade: Project 10:	Under Construction	Signal Technology Upgrades		
SR77 Signalization Upgrade: Project 11:	Under Construction	Signal Technology Upgrades		
SR77 Signalization Upgrade: Project 12:	Under Construction	Signal Technology Upgrades		
SR77 Signalization Upgrade: Project 13:	Under Construction	Signal Technology Upgrades		
SR77 Signalization Upgrade: Project 14:	Under Construction	Signal Technology Upgrades		
SR77 Signalization Upgrade: Project 15:	Under Construction	Signal Technology Upgrades		
Jurisdiction: ADOT	Project Name: SR 77: Wildlife Crossing Structures	RTA ID: 42_j	TIP ID: 86.09	Status: Under Construction
Sub Project Description	Sub Status	Improvement Type	Notes	
SR 77: Wildlife Crossing Structures	Complete	Wildlife Linkages		
SR 77: Wildlife Monitoring	Study Underway	Wildlife Linkages	RTA2016-011 A01 extended the IGA for 5 years and added funding	
Jurisdiction: ADOT	Project Name: SR 86: Kitt Peak Rd Segment	RTA ID: 42_o	TIP ID: 105.03	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
SR 86: Kitt Peak Rd Segment	Transferred	Wildlife Linkages		
Jurisdiction: ADOT	Project Name: SR 86 Wildlife Movement Study	RTA ID: 42_p	TIP ID: 182.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
SR 86 Wildlife Movement Study	Complete	Wildlife Linkages		

Jurisdiction: ADOT	Project Name: SR 86: Kitt Peak Linkage Wildlife Crossing Retrofit Phase 2	RTA ID: 42_m	TIP ID: 20.12	Status: In Design
Sub Project Description		Sub Status	Improvement Type	Notes
SR 86: Kitt Peak Linkage Wildlife Crossing Retrofit Phase 2		In Design	Wildlife Linkages	
Jurisdiction: AZ Game & Fish	Project Name: Wildlife Connectivity Assessment in Pima County	RTA ID: 42_k	TIP ID: 74.1	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
Wildlife Connectivity Assessment in Pima County		Complete	Wildlife Linkages	
Jurisdiction: Marana	Project Name: Wildlife Connectivity Study Rattlesnake Pass-Twin Peaks	RTA ID: 42_a	TIP ID: 146.07	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
Rattlesnake Pass-Twin Peaks Wildlife Study		Complete	Wildlife Linkages	
Jurisdiction: Marana	Project Name: Camino de Manana Wildlife Crossings	RTA ID: 42_d	TIP ID: 181.08	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
Camino de Manana Wildlife Crossings		Complete	Wildlife Linkages	
Jurisdiction: Marana	Project Name: Tangerine Corridor: Wildlife Linkages	RTA ID: 42_s	TIP ID: 12.15	Status: Under Construction
Sub Project Description		Sub Status	Improvement Type	Notes
Wildlife Linkages: Twin Peaks Rd to La Cañada Dr		In Design	Wildlife Linkages	
Jurisdiction: Marana	Project Name: Ina Rd Bridge Bat Boxes	RTA ID: 42_n	TIP ID: 64.12	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
Ina Rd Bridge Bat Boxes		Complete	Wildlife Linkages	
Jurisdiction: Marana	Project Name: Job Access Reverse Commute (Urban) - Marana Commuter Express	RTA ID: 48_f	TIP ID: 131.08	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
Job Access Reverse Commute (Urban) - Marana Commuter Express		Complete	Neighborhood Circulator Bus Systems	
Jurisdiction: Marana	Project Name: Marana Circulator Service	RTA ID: 48_a	TIP ID: 99.06	Status: Transferred
Sub Project Description		Sub Status	Improvement Type	Notes
Marana Circulator Service 2: Route 410 Anway/TRICO		Transferred	Neighborhood Circulator Bus Systems	
Marana Circulator Service 1: Route 411		Transferred	Neighborhood Circulator Bus Systems	
Jurisdiction: Marana	Project Name: Marana Park-and-Ride	RTA ID: 51_c	TIP ID: 106.06	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
Marana P&R:Silverbell District Park @ northbound Silverbell		Complete	Transit Facility: Park & Ride	moved: AZ Pavillions 8/2018>SW corner of Silverbell District Park 11/29/18

Jurisdiction: Marana	Project Name: Sandario Road: Moore to Grier Sidewalk/Path	RTA ID: 41cs	TIP ID: 75.12	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Sandario Rd: Moore to Grier Sidewalk/Path	Complete	Pathway		
Sandario Rd: Moore to Grier Sidewalk/Path	Complete	Sidewalk		
Jurisdiction: Marana	Project Name: Ina Road Sidewalk	RTA ID: 41ct	TIP ID: 74.12	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Ina Rd Sidewalk: S of Ina Rd: Meredith to Thornydale	Complete	Sidewalk		
Jurisdiction: Marana	Project Name: El Rio Park to Avra Valley Road Shared Use Path	RTA ID: 41cu	TIP ID: 73.12	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Avra Valley Rd to El Rio Park Shared Use Path	Complete	Pathway		
Jurisdiction: Marana	Project Name: Northern Marana Bus Stop	RTA ID: 38_k	TIP ID: 71.1	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Marana Civic Center Pullouts: #1 Civic Center / Main St NB	Complete	Bus Pullout		
Marana Civic Center Pullouts: #2 Civic Center / Main St SB	Complete	Bus Pullout		
Marana Civic Center Pullouts: #3 Grier Rd / Sandario Rd EB	Dropped	Bus Pullout		
Jurisdiction: Marana	Project Name: Marana Wireless Signal Upgrades	RTA ID: 40_m	TIP ID: 93.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Marana Wireless Signal Upgrades: N/S Thornydale Rd. & E/W Cortaro Rd.	Complete	Signal Technology Upgrades		
Jurisdiction: Marana	Project Name: Silverbell/Ina Intersection	RTA ID: 36_v	TIP ID: 22.07	Status: Closed Out
Sub Project Description	Sub Status	Improvement Type	Notes	
Silverbell Rd /Ina Rd	Complete	Intersection Improvement		
Jurisdiction: Marana	Project Name: Silverbell/Coachline Intersection Improvements	RTA ID: 36aa	TIP ID: 159.07	Status: Closed Out
Sub Project Description	Sub Status	Improvement Type	Notes	
Silverbell Rd / Coachline	Complete	Intersection Improvement		
Jurisdiction: Marana	Project Name: Tangerine and Thornydale Intersection Improvement	RTA ID: 36au	TIP ID: 171.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Tangerine Rd + Thornydale Rd	Complete	Intersection Improvement		
Jurisdiction: Marana	Project Name: Cortaro Rd. Widening and Striping	RTA ID: 36aw	TIP ID: 32.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Silverbell Rd / Cortaro Rd	Complete	Intersection Improvement		

Jurisdiction: Marana **Project Name:** Ina and Thornydale: EB/WB right turn lane widening **RTA ID:** 36bs **TIP ID:** 93.12 **Status:** Complete

Sub Project Description	Sub Status	Improvement Type	Notes
Ina Rd / Thornydale Rd: EB/WB right turn lane widening	Complete	Intersection Improvement	

Jurisdiction: Marana **Project Name:** Tangerine Rd: I-10 to La Canada Dr **RTA ID:** 01_a **TIP ID:** 86.06 **Status:** Under Construction

Sub Project Description	Sub Status	Improvement Type	Notes
Tangerine Rd: Segment 2 Roadway: Thornydale Rd to La Canada Dr	Complete	Roadway Segments	
Tangerine Rd: Segment 1 Roadway: Tangerine Rd: Dove Mountain Rd to Thornydale Rd	Complete	Roadway Segments	
Tangerine Rd: Segment 3 Roadway: I-10 to Dove Mountain Rd	In Design	Roadway Segments	
Tangerine Rd: Segment 1 Intersection: Tangerine+Twin Peaks/Dove Mountain Blvd	Complete	Intersection Improvement	
Tangerine Rd: Segment 1 Intersection: Tangerine+Camino de Oeste	Complete	Intersection Improvement	
Tangerine Rd: Segment 2 Intersection: Tangerine+Thornydale	Complete	Intersection Improvement	
Tangerine Rd: Segment 2 Intersection: Tangerine+La Cholla	Complete	Intersection Improvement	
Tangerine Rd: Segment 3 Intersection: Tangerine+I-10 Frontage Rd	Not Started	Intersection Improvement	
Tangerine Rd: Segment 3 Bus Pullout: Tangerine Rd @ Twin Peaks EB Bus Pullout EB	Dropped	Bus Pullout	Per Mike Holder Dropped not on Psomas plans.
Tangerine Rd: Segment 3 Bus Pullout: Twin Peaks @ Linda Vista Bus Pullout SB (transferred to 561.00)	Transferred	Bus Pullout	
Tangerine Rd: Segment 2 Pathway: Dove Mountain Rd to La Canada Dr (5 mile)	Complete	Pathway	5 miles of road MUP one side
Tangerine Rd: Segment 3 Pathway: I-10 to Dove Mountain Rd (5 mile)	In Design	Pathway	5 miles of road MUP one side w sidewalk on other side
Tangerine Rd: Segment 1-2 Bikeway: Dove Mountain Rd to La Canada Dr	Complete	Bikeway	Per Jim 20 combined bike/path. Onstreet Bikelanes
Tangerine Rd: Segment 3 Bikeway: I-10 to Dove Mountain Rd (5 Mile) Tangerine On Street Bikelanes	In Design	Bikeway	
Tangerine Rd: Segment 2 Sidewalk: Dove Mountain Rd to La Canada Dr	Dropped	Sidewalk	no sidewalk
Tangerine Rd: Segment 3 Sidewalk: I-10 to Dove Mountain Rd (5 mile)	In Design	Sidewalk	

Jurisdiction: Marana **Project Name:** Camino de Manana / Dove Mtn Extn. **RTA ID:** 02__ **TIP ID:** 561 **Status:** Complete

Sub Project Description	Sub Status	Improvement Type	Notes
Camino de Manana	Complete	Roadway Segments	
Twin Peaks Rd / Dove Mountain Blvd (formerly Camino De Manana) + Tangerine	Complete	Intersection Improvement	
Camino de Manana + Oasis	Complete	Intersection Improvement	
Camino de Manana + Twin Peaks/Camino De Manana	Complete	Intersection Improvement	
Tangerine Rd. @ Twin Peaks SB Bus Pullout SB	Complete	Bus Pullout	
Twin Peaks Rd @ Linda Vista NB	Complete	Bus Pullout	
Camino de Manana Bikeways	Complete	Bikeway	
Camino de Manana Sidewalks	Complete	Sidewalk	

Jurisdiction: Marana **Project Name:** Twin Peaks Rd / Linda Vista Blvd TI **RTA ID:** 03_a **TIP ID:** 758 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Twin Peaks Rd: Silverbell to I-10	Complete	Roadway Segments	
Twin Peaks Rd + I-10 East Frontage Rd	Complete	Intersection Improvement	
Twin Peaks Rd + Linda Vista Blvd	Complete	Intersection Improvement	
Twin Peaks Rd + Tiffany Loop	Complete	Intersection Improvement	
Twin Peaks Rd + I-10 West Frontage Rd	Complete	Intersection Improvement	

Jurisdiction: Marana **Project Name:** Twin Peaks Bridge / Roadway **RTA ID:** 03_b **TIP ID:** 76.01 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Twin Peaks Rd Bridge/Roadway	Complete	Roadway Segments	
Twin Peaks Rd Bridge/Roadway: Grade Separated RR Crossing	Complete	Bridge Deficiency	
Twin Peaks Rd Bikeway	Complete	Bikeway	
Twin Peaks Rd Sidewalk	Complete	Sidewalk	

Jurisdiction: Oro Valley **Project Name:** Tangerine Rd: Shannon to La Canada **RTA ID:** 01_b **TIP ID:** 15.03 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Tangerine Rd: Segment 3: La Canada Dr to Shannon Rd	Under Construction	Roadway Segments	Substantially Complete. Warranty items pending.

Jurisdiction: Oro Valley **Project Name:** La Cholla Blvd. - Tangerine to Overton **RTA ID:** 04_b **TIP ID:** 87.03 **Status:** Under Construction

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
La Cholla Blvd: Overton Rd to Tangerine Rd	Under Construction	Roadway Segments	Hunter Contracting, NTP 1/7/19. Project has passed mid-point on budget. Current activity - retaining wall for frontage road, drainage structures, earthwork. Landscaping began south of Tangerine and plants are being sourced from both commercial nursery and PCNPN. Major earthwork between Overton and Lambert to begin in January 2020.
La Cholla Blvd: Overton Rd to Tangerine Rd - Bikelanes	Under Construction	Bikeway	Bike lanes are included in pavement installation. They are not currently marked for bikes as the speed limit is 25 mph throughout the project.
La Cholla Blvd: Overton Rd to Tangerine Rd - Sidewalk	Under Construction	Sidewalk	Sidewalk is being installed between Three Oaks Drive and Tangerine and ties into the MUP on Tangerine.
La Cholla Blvd and Naranja Dr	Under Construction	Intersection Improvement	Signal, pedestrian accommodations and first lift of asphalt are complete.
La Cholla Blvd and Lambert Ln	In Design	Intersection Improvement	RFP provided to Hunter for additional work at Lambert intersection.
La Cholla Blvd and Glover Rd	Under Construction	Intersection Improvement	First lift of asphalt is complete for intersection and tied into Tangerine. Traffic is on the west side of the median while landscaping and sidewalk are installed on the east. Pedestrian accommodations are available to access Wilson K-8 school. Permanent signal equipment is installed and intersection is operating on temp signal.

Jurisdiction: Oro Valley	Project Name: La Cholla Pedestrian Improvements (SRTS)	RTA ID: 37_w	TIP ID: 151.08	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
La Cholla Blvd School Walking Path	Transferred	Pathway		
Jurisdiction: Oro Valley	Project Name: La Canada and El Conquistador HAWK crossing	RTA ID: 37bh	TIP ID: 28.15	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
La Canada Dr and El Conquistador HAWK crossing	Complete	HAWK		
Jurisdiction: Oro Valley	Project Name: Glover/La Cholla Safety Improvement & School Crossing	RTA ID: 36_y	TIP ID: 157.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Glover Rd / La Cholla Blvd	Complete	Intersection Improvement		
Jurisdiction: Oro Valley	Project Name: Lambert Ln/La Cholla Intersection	RTA ID: 36_p	TIP ID: 16.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
La Cholla Blvd / Lambert Ln	Complete	Intersection Improvement		
Jurisdiction: Oro Valley	Project Name: Count Down Pedestrian Heads	RTA ID: 36bi	TIP ID: 109.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Pedestrian Countdown Head: N. First Ave / Palisades	Complete	Intersection Improvement	Res 2010-63 w 94.09 (40_n)	
Pedestrian Countdown Head: La Canada / W Naranja Dr	Complete	Intersection Improvement		
Pedestrian Countdown Head: La Canada W Lambert	Complete	Intersection Improvement		
Pedestrian Countdown Head: La Cholla Blvd / Glover Rd	Complete	Intersection Improvement		
Pedestrian Countdown Head: La Cholla Blvd + Tangerine	Complete	Intersection Improvement		
Pedestrian Countdown Head: First Ave / Lambert	Complete	Intersection Improvement		
Pedestrian Countdown Head: First Ave / E Naranja	Complete	Intersection Improvement		
Pedestrian Countdown Head: La Cholla Dr. / W Lambert	Complete	Intersection Improvement		
Pedestrian Countdown Head: Northern / Magee	Complete	Intersection Improvement		
Pedestrian Countdown Head: Innovation Park / Rancho Vistoso	Complete	Intersection Improvement	4/21/15 JD removed from CART Tour Map?	
Pedestrian Countdown Head: First Ave + Tangerine	Complete	Intersection Improvement		
Pedestrian Countdown Head: Innovation Park + Tangerine	Complete	Intersection Improvement		
Pedestrian Countdown Head: La Cholla Blvd / W Naranja Dr	Complete	Intersection Improvement		
Pedestrian Countdown Head: First Ave	Complete	Intersection Improvement		
Pedestrian Countdown Head: La Canada + Tangerine	Complete	Intersection Improvement		

Jurisdiction: Oro Valley **Project Name:** Wireless Signal Link **RTA ID:** 40_n **TIP ID:** 94.09 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Wireless Signal Link: First Ave	Complete	Signal Technology Upgrades	balances with 109.09 (36bi) and 121.08 (40ao)
Wireless Signal Link: La Canada / Tangerine Rd	Complete	Signal Technology Upgrades	
Wireless Signal Link: La Canada / W Lambert	Complete	Signal Technology Upgrades	
Wireless Signal Link: La Canada / W Naranja Drive	Complete	Signal Technology Upgrades	
Wireless Signal Link: La Cholla / Tangerine	Complete	Signal Technology Upgrades	
Wireless Signal Link: La Cholla Blvd / Glover Rd	Complete	Signal Technology Upgrades	
Wireless Signal Link: Lambert / First Ave	Complete	Signal Technology Upgrades	
Wireless Signal Link: N First / E Naranja	Complete	Signal Technology Upgrades	
Wireless Signal Link: N First Ave / Palisades	Complete	Signal Technology Upgrades	
Wireless Signal Link: N La Cholla Dr. / W Lambert	Complete	Signal Technology Upgrades	
Wireless Signal Link: Northern / Magee	Complete	Signal Technology Upgrades	
Wireless Signal Link: Rancho Vistoso Blvd / Innovation Park	Complete	Signal Technology Upgrades	
Wireless Signal Link: Tangerine / First Ave	Complete	Signal Technology Upgrades	
Wireless Signal Link: Tangerine / Innovation Park	Complete	Signal Technology Upgrades	
Wireless Signal Link: W Naranja Drive / N La Cholla Blvd	Complete	Signal Technology Upgrades	

Jurisdiction: Oro Valley **Project Name:** Signal Synchronization - Oro Valley **RTA ID:** 40_v **TIP ID:** 175.08 **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Various Locations	Transferred	Signal Technology Upgrades	Transferred to 94.09 Wireless Signal link

Jurisdiction: Oro Valley **Project Name:** UPS - Oro Valley **RTA ID:** 40_w **TIP ID:** 176.08 **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
UPS - Oro Valley Signals	Transferred	Signal Technology Upgrades	Transferred to 121.08 UPS Tow of Oro Valley

Jurisdiction: Oro Valley **Project Name:** Rancho Vistoso Blvd at Vistoso Highlands Signal **RTA ID:** 36br **TIP ID:** 96.12 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Rancho Vistoso Blvd at Vistoso Highlands Signal	Complete	Intersection Improvement	

Jurisdiction: Oro Valley **Project Name:** Rancho Vistoso Blvd Big Wash Bridge Barrier walls **RTA ID:** 39_k **TIP ID:** 2.1 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Rancho Vistoso Blvd Big Wash Bridge Barrier walls	Complete	Bridge Deficiency	

Jurisdiction: Oro Valley **Project Name:** Rancho Vistoso Sidewalk **RTA ID:** 41cj **TIP ID:** 79.12 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Rancho Vistoso Sidewalk: Vistoso to Highland Dr.	Complete	Sidewalk	

Jurisdiction: Oro Valley	Project Name: Calle Concordia Bike Lane	RTA ID: 41ca	TIP ID: 34.1	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Calle Concordia Bike Lane Calle Buena Vista to Calle Loma Linda	Complete	Bikeway	RTA2010-77	
Jurisdiction: Oro Valley	Project Name: Canada del Oro Shared Use-Path Final Phase	RTA ID: 41cf	TIP ID: 88.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Canada del Oro Shared Use-Path Final Phase	Complete	Shared Use Pathways	RTA2010-59	
Jurisdiction: Oro Valley	Project Name: UPS - Town of Oro Valley	RTA ID: 40ao	TIP ID: 121.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
UPS / Wireless Signal Upgrade : First Ave / Main	Complete	Signal Technology Upgrades	Transferred from 176.08	
UPS / Wireless Signal Upgrade : Northern / Magee	Complete	Signal Technology Upgrades		
UPS / Wireless Signal Upgrade : Tangerine / First Ave	Complete	Signal Technology Upgrades		
UPS / Wireless Signal Upgrade : Tangerine Rd / Innovation Park	Complete	Signal Technology Upgrades		
UPS / Wireless Signal Upgrade : Tangerine Rd / La Cholla	Complete	Signal Technology Upgrades		
UPS / Wireless Signal Upgrade : First Ave / Main	Complete	Signal Technology Upgrades		
Jurisdiction: Oro Valley	Project Name: La Cholla Bike Improvements	RTA ID: 41au	TIP ID: 156.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
La Cholla Blvd: Lambert Ln to Tangerine Rd - Bike Improvement	Complete	Bikeway		
La Cholla Blvd: Glover Rd to Naranja Dr - Multi Use Path	Complete	Pathway		
Jurisdiction: Oro Valley	Project Name: Oro Valley Park-and-Ride	RTA ID: 51_d	TIP ID: 107.06	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Oro Valley Park & Ride Riverfront Park Lot	Complete	Transit Facility: Park & Ride		
Oro Valley Rancho Vistoso Park & Ride	Complete	Transit Facility: Park & Ride		
OV Bus Pullout: Innovation Park Dr / Vistoso Commerce Loop SB	Complete	Bus Pullout		
OV Bus Pullout: Lambert Ln / Calle Mira Mesa (@ Riverfront P&R) EB	Complete	Bus Pullout		
OV Bus Pullout: Lambert Ln / Calle Mira Mesa (@ Riverfront P&R) WB	Complete	Bus Pullout		
OV Bus Pullout: Rancho Vistoso Blvd / Vistoso Commerce Loop Rd WB	Complete	Bus Pullout		
OV Bus Pullout: Rancho Vistoso Park & Ride - duplicate of StatusID 1725.384	Complete	Bus Pullout		
Jurisdiction: Oro Valley	Project Name: Oro Valley Circulator Service	RTA ID: 48_b	TIP ID: 100.06	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Oro Valley Circulator Service:Route 401 N. Oracle/Catalina	Transferred	Neighborhood Circulator Bus Systems		
Oro Valley Dial-A-Ride	Transferred	Neighborhood Circulator Bus Systems		

Jurisdiction: Oro Valley	Project Name: Coyote Run Service Expansion	RTA ID: 47_c	TIP ID: 98.06	Status: Dropped
Sub Project Description	Sub Status	Improvement Type	Notes	
Expand service within Oro Valley	Dropped	Special Needs Transit		
Jurisdiction: Oro Valley	Project Name: New Freedom (Urban) - Transit Services Coordinator	RTA ID: 47_h	TIP ID: 132.08	Status: Dropped
Sub Project Description	Sub Status	Improvement Type	Notes	
Oro Valley Transit Services Coordinator	Dropped	Special Needs Transit		
Jurisdiction: Oro Valley	Project Name: La Cholla Blvd: Overton to Tangerine Wildlife Linkages	RTA ID: 42_t	TIP ID: 27.16	Status: Under Construction
Sub Project Description	Sub Status	Improvement Type	Notes	
Wildlife Linkages: La Cholla Blvd: Overton Rd to Tangerine Rd	In Design	Wildlife Linkages	AECOM designer. Bid Opening 8/27/18.	
Jurisdiction: OWP-PAG	Project Name: Regional Traffic Signal Services	RTA ID: 40_j	TIP ID: 116.07	Status: Under Construction
Sub Project Description	Sub Status	Improvement Type	Notes	
o RTA – Traffic Signal Services (2008) – Pima Association of Governments/RTA	Under Construction	Signal Technology Upgrades		
o RTA – Traffic Signal Services (2009) – Pima Association of Governments/RTA	Under Construction	Signal Technology Upgrades		
o RTA – Traffic Signal Services (2010) – Pima Association of Governments/RTA	Under Construction	Signal Technology Upgrades		
Jurisdiction: OWP-TDOT	Project Name: ADA Accessible Bus Stop	RTA ID: 38_e	TIP ID: 76.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
ADA Accessible Bus Stop at Ina/Oracle	Complete	Bus Pullout		
Jurisdiction: OWP-TDOT	Project Name: Alvernon / Hughes Access Bike Lanes	RTA ID: 41by	TIP ID: 32.1	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Alvernon - Hughes Access Bike Lane	Dropped	Bikeway		
Jurisdiction: Pascua Yaqui	Project Name: Head Start Sidewalks	RTA ID: 41bx	TIP ID: 31.1	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Head Start Sidewalks: Construct Calle Tetakusim: Tuivit to Camino Benem	Complete	Sidewalk		
Head Start Sidewalks: Construct Camino Potam: Just North of W Tetakusim - Calle Torim	Complete	Sidewalk		
Jurisdiction: Pascua Yaqui	Project Name: Casino del Sol Park-and-Ride	RTA ID: 51_b	TIP ID: 105.06	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Casino del Sol Park-and-Ride	Complete	Transit Facility: Park & Ride	Tribe paid for P&R lot at Casino, RTA agreed to pay for signage.	

Jurisdiction: Pascua Yaqui	Project Name: Health Center to Senior Center Sidewalk Project	RTA ID: 37_v	TIP ID: 150.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Health Center to Senior Center Sidewalk - Camino Benem: Calle Torim to Senior Center	Complete	Sidewalk		
Health Center to Senior Center Sidewalk - PYT Health Center to Senior Center	Complete	Sidewalk		
Jurisdiction: Pascua Yaqui	Project Name: Hohokam HAWK	RTA ID: 37_f	TIP ID: 29.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
HAWK - Hohokam	Complete	HAWK		
Jurisdiction: PCOA	Project Name: Volunteer Transit	RTA ID: 47_d	TIP ID: 75.06	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Special Needs Transit for Elderly & Disabled	Complete	Special Needs Transit		
Jurisdiction: Pima County	Project Name: Pima County Rural Transit Service	RTA ID: 49_c	TIP ID: 103.06	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Ajo to Tucson: Express Service Expansion to 5 days/week	Complete	Express Service Expansion		
Jurisdiction: Pima County	Project Name: Wildlife Movement through Culvert - Wildlife Study	RTA ID: 42_b	TIP ID: 150.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Wildlife Movement through Culvert Study	Complete	Wildlife Linkages		
Jurisdiction: Pima County	Project Name: Wildlife Fencing Study	RTA ID: 42_c	TIP ID: 127.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Wildlife Fencing Study	Complete	Wildlife Linkages		
Jurisdiction: Pima County	Project Name: CDO River Park and Overton HAWK Crossing	RTA ID: 41db	TIP ID: 31.15	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
HAWK - CDO River Park and Overton Rd Crossing	Complete	HAWK		

Jurisdiction: Pima County **Project Name:** Bike Lane Package 3 **RTA ID:** 41cg **TIP ID:** 11.11 **Status:** Complete

Sub Project Description	Sub Status	Improvement Type	Notes
Abrego Dr: E Duval to Calle Herboso: PC Bike Pkg 3	Complete	Bikeway	
Camino de Oeste: Valencia to Tetakusim Rd: PC Bike Pkg 3	Complete	Bikeway	63.01 non-RTA
Camino Loma Alta: Rancho del Lago Pky to Colossal Cave: PC Bike Pkg 3	Complete	Bikeway	
Colossal Cave Rd: Cienega HS to Pistol Hill Rd: PC Bike Pkg 3	Complete	Bikeway	
Harrison Rd: E Wasatch to Sabino HS (N of Snyder Rd): PC Bike Pkg 3	Complete	Bikeway	1.9 (1.76 actual) miles along both sides
Pantano River: 5th St to Speedway: PC Bike Pkg 3	Complete	Bikeway	Construction start 8/2015
Rillito River: Country Club Rd to Hacienda Del Sol: PC Bike Pkg 3	Complete	Bikeway	only one side
Rillito River: Cmo de La Tierra, South Bank of Rillito River to CDO Wash: PC Bike Pkg 3	Complete	Bikeway	Completion estimated September 2017
ROW Purchase along Rillito for SUP: PC Bike Pkg 3	Complete	Pathway	
Marking Installation on various Bike lanes/Shared Use Path: PC Bike Pkg 3	Complete	Bikeway	
Flowing Wells Rd Bikelanes Flowing Wells Rd along the Rillito Bridge	Complete	Bikeway	

Jurisdiction: Pima County **Project Name:** Pantano Pathway: Broadway to Kenyon **RTA ID:** 41ck **TIP ID:** 81.12 **Status:** Complete

Sub Project Description	Sub Status	Improvement Type	Notes
Pantano Pathway: Broadway to Kenyon 12 Foot SUP and 8 foot dg path	Complete	Shared Use Pathways	2013-010 CTN-TR-13...0251

Jurisdiction: Pima County **Project Name:** Manzanita Elementary Safe Routes to School, Phase 2 **RTA ID:** 41cl **TIP ID:** 80.12 **Status:** Complete

Sub Project Description	Sub Status	Improvement Type	Notes
Manzanita Elementary Safe Routes to School	Complete	Sidewalk	Transferred from 12.11

Jurisdiction: Pima County **Project Name:** El Paso Southwest ROW acquisition **RTA ID:** 41cn **TIP ID:** 82.12 **Status:** Under Construction

Sub Project Description	Sub Status	Improvement Type	Notes
El Paso & Southwestern Greenway ROW acquisition	Under Construction	Shared Use Pathways	Transferring the project to the City of South Tucson is being discussed.

Jurisdiction: Pima County **Project Name:** Summit View Elementary School Safe Routes to School **RTA ID:** 41cw **TIP ID:** 89.12 **Status:** Complete

Sub Project Description	Sub Status	Improvement Type	Notes
E Summit St: Epperson Ln to Old Nogales Hwy - Summit View Elementary School SRTS	Complete	Shared Use Pathways	Estimated completion June 2017. Recommended by Committee 6/9/15, to RTA Board 9/15.
E Summit St: Old Nogales Hwy to Epperson Ln Bikeway	Complete	Bikeway	JJ says SUP only, no bikelanes?

Jurisdiction: Pima County **Project Name:** Alvernon / Hughes Access Bike Lanes **RTA ID:** 41cx **TIP ID:** 33.15 **Status:** Complete

Sub Project Description	Sub Status	Improvement Type	Notes
Alvernon and Hughes Access Bike Lanes Valencia>Los Reales & S Nogales Hwy>Hoover Rd	Complete	Bikeway	
Hughes Access: S Nogales Hwy to Hoover Rd	Complete	Bikeway	

Jurisdiction: Pima County	Project Name: Pantano River Park Supplemental Funding	RTA ID: 41av	TIP ID: 154.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Pantano River Park	Complete	Pathway	RTA2009-009 Pedestrian/Bike/Equestrian	
Pantano River Park	Complete	Bikeway		
Jurisdiction: Pima County	Project Name: Kolb Rd Bike Lane Project	RTA ID: 41_c	TIP ID: 36.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Kolb Rd: Bike Lane Project	Complete	Bikeway	transferred I10 to .25 N of Valencia to 144.07	
Jurisdiction: Pima County	Project Name: Centennial Elem. & Flowing Wells JrH - Safe Routes to School	RTA ID: 41az	TIP ID: 16.09	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Cenntennial Elementary Sidewalks	Transferred	Sidewalk		
Jurisdiction: Pima County	Project Name: Julian Wash Greenway/Pantano River Park R/W Acquisition	RTA ID: 41bh	TIP ID: 42.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Julian Wash Greenway	Complete	Sidewalk	2009-0047 01-04-R-142043-0609 Project was completed in 2012. DW	
Jurisdiction: Pima County	Project Name: Flowing Wells Bike Lanes	RTA ID: 41bn	TIP ID: 21.1	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Flowing Wells Rd Bikelanes Flowing Wells Rd along the Rillito Bridge	Transferred	Bikeway	Transfgerred to 41cg	
Jurisdiction: Pima County	Project Name: Colossal Cave/Mary Ann Cleveland Way Bike Lanes	RTA ID: 41bq	TIP ID: 24.1	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Cienega High School to Kush Canyon Ln	Transferred	Bikeway	see TIP 11.11	
Jurisdiction: Pima County	Project Name: Abrego Bike Lanes	RTA ID: 41bt	TIP ID: 27.1	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Abrego Dr Bike Lanes	Transferred	Bikeway		

Jurisdiction: Pima County **Project Name:** Bike Pkg1 Paved Shoulder, Restriping/Gap Closure **RTA ID:** 41ah **TIP ID:** 144.07 **Status:** Complete

Sub Project Description	Sub Status	Improvement Type	Notes
Continental Rd: Camino del Sol to La Canada	Complete	Bikeway	transferred from 92.07 41_u
Escalante Rd: Houghton Rd to Old Spanish Trl	Complete	Bikeway	
Freeman Rd: Broadway Blvd to Old Spanish Trl	Complete	Bikeway	
Kolb Rd: Bike Lane Project North of Valencia to Voyager Rd	Complete	Bikeway	transferred \$114K from 36.07 where only Southern portion was completed
Orange Grove Rd: Oracle Rd To Shadow Bluffs	Complete	Bikeway	Transferred from 85.07
Orange Grove Rd: Camino la Zorrela to Shadow Bluffs	Complete	Bikeway	Transferred from 85.07
Tanque Verde Rd: Camino Fennimore to Powderhorn	Complete	Bikeway	
Valencia Rd: Alvernon Way to Craycroft Rd	Complete	Bikeway	
Valencia Rd: Craycroft Rd to Wilmot Rd	Complete	Bikeway	
Valencia Rd: Wilmot Rd to Kolb Rd	Complete	Bikeway	
Mission Rd: Drexel Rd to San Xavier Rd	On Hold	Bikeway	

Jurisdiction: Pima County **Project Name:** RTA Sidewalk Package 1 **RTA ID:** 41ai **TIP ID:** 145.07 **Status:** Complete

Sub Project Description	Sub Status	Improvement Type	Notes
Sidewalk Pkg 1: Continental Rd: La Canada Dr To PCC entrance	Complete	Sidewalk	
Sidewalk Pkg 1: Flowing Wells: River Rd to Roger Rd	Complete	Sidewalk	
Sidewalk Pkg 1: Oracle Rd: Orange Grove Rd to River Rd	Complete	Sidewalk	

Jurisdiction: Pima County **Project Name:** Bike Lane Package 2 **RTA ID:** 41ak **TIP ID:** 75.08 **Status:** Complete

Sub Project Description	Sub Status	Improvement Type	Notes
Bear Canyon Rd:PC Bike Lane Pkg 2: Bear Canyon SUP/SRTS Indian Bend to 1200 ft N of Tanque Verde -	Complete	Bikeway	
PC Bike Lane Pkg 2: Country Club: Irvington to Valencia	Complete	Bikeway	
PC Bike Lane Pkg 2: Valencia Rd: Westover to Mission	Complete	Bikeway	
PC Bike Lane Pkg 2: Valencia Rd: 500 ft west of Camino de la Tierra to Cardinal	Complete	Bikeway	
PC Bike Lane Pkg 2: Alvernon Way: Golf Links to Ajo	Complete	Bikeway	
PC Bike Lane Pkg 2: Bear Canyon: Snyder Rd to Tanque Verde	Complete	Bikeway	

Jurisdiction: Pima County **Project Name:** Colossal Cave Road Bike Lanes **RTA ID:** 41al **TIP ID:** 119.08 **Status:** Transferred

Sub Project Description	Sub Status	Improvement Type	Notes
Colossal Cave Rd: Cienega HS to Pistol Hill Rd Bike Lanes	Transferred	Bikeway	see TIP 11.11 Complete

Jurisdiction: Pima County **Project Name:** Freeman Rd Bike Lanes **RTA ID:** 41_m **TIP ID:** 84.07 **Status:** Transferred

Sub Project Description	Sub Status	Improvement Type	Notes
Freeman Rd: Broadway Blvd to Old Spanish Trl	Transferred	Bikeway	

Jurisdiction: Pima County	Project Name: Orange Grove Bike Lanes	RTA ID: 41_n	TIP ID: 85.07	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Orange Grove Rd: Camino la Zorrela to Oracle Rd	Transferred	Bikeway	Project transferred to TIP ID 144.07 and split into 2 sub-projects: Orange Grove Rd: Oracle Rd to Shadow Bluffs and Orange Grove Rd: Shadow Bluff to Camino la Zorrela. both projects completed.	
Jurisdiction: Pima County	Project Name: Escalante Bike Lanes	RTA ID: 41_o	TIP ID: 86.07	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Escalante Rd: Houghton Rd to Old Spanish Trl	Transferred	Bikeway		
Jurisdiction: Pima County	Project Name: Valencia Bike Lanes - Craycroft to Wilmot	RTA ID: 41_p	TIP ID: 87.07	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Valencia Rd: Craycroft Rd to Wilmot Rd	Transferred	Bikeway		
Valencia Rd Bike Lane Gap Closure	Transferred	Bikeway		
Jurisdiction: Pima County	Project Name: Valencia Bike Lanes - Wilmot to Kolb	RTA ID: 41_q	TIP ID: 88.07	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Valencia Rd: Wilmot Rd to Kolb Rd	Dropped	Bikeway		
Jurisdiction: Pima County	Project Name: Valencia Bike Lanes - Alvernon to Craycroft	RTA ID: 41_r	TIP ID: 89.07	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Valencia Rd: Alvernon Way to Craycroft Rd	Dropped	Bikeway		
Jurisdiction: Pima County	Project Name: Mission Rd Bike Lanes	RTA ID: 41_s	TIP ID: 90.07	Status: Dropped
Sub Project Description	Sub Status	Improvement Type	Notes	
Mission Rd: Drexel Rd to San Xavier Rd	Transferred	Bikeway		
Jurisdiction: Pima County	Project Name: Tanque Verde Bike Lanes	RTA ID: 41_t	TIP ID: 91.07	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Tanque Verde Rd: Camino Fennimore to Powderhorn	Transferred	Bikeway		
Jurisdiction: Pima County	Project Name: Continental Rd Bike Lanes	RTA ID: 41_u	TIP ID: 92.07	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Continental Rd: Camino del Sol to La Canada	Transferred	Bikeway	transferred to 41ah 144.07	
Jurisdiction: Pima County	Project Name: Palo Verde Corridor Transit Improvements	RTA ID: 38_f	TIP ID: 126.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Palo Verde Rd Corridor - Palo Verde Rd / Ajo Way NB	Complete	Bus Pullout		
Palo Verde Rd Corridor - Palo Verde Rd / Ajo Way SB	Complete	Bus Pullout		
Palo Verde Rd Corridor - Palo Verde Rd / Benson Hwy NB	Complete	Bus Pullout		

Jurisdiction: Pima County	Project Name: Madera Canyon Rd. @Florida Canyon Wash (8302)	RTA ID: 39_a	TIP ID: 867	Status: Dropped
Sub Project Description		Sub Status	Improvement Type	Notes
Madera Canyon Rd @ Florida Canyon Wash		Dropped	Railroad Safety	
Jurisdiction: Pima County	Project Name: Madera Canyon Rd. @Medium Wash (8301)	RTA ID: 39_b	TIP ID: 151	Status: Dropped
Sub Project Description		Sub Status	Improvement Type	Notes
Madera Canyon Rd @ Medium Wash		Dropped	Railroad Safety	
Jurisdiction: Pima County	Project Name: Marsh Station Road Bridge at Cienega Wash	RTA ID: 39_j	TIP ID: 113.09	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
Cienega Wash / Marsh Station Road Bridge		Complete	Bridge Deficiency	savings needed to balance out project deficits on 72.10 & 1.10
Jurisdiction: Pima County	Project Name: Colossal Cave Road UPRR Success Dr., Ruthrauff UPRR crossing	RTA ID: 39_j	TIP ID: 1.1	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
Colossal Cave Rd: Success Dr to UPRR		Complete	Railroad Safety	Substantially Complete 6-28-17. In Landscape Establishment until mid to late June.
Ruthrauff UPRR		Complete	Railroad Safety	Transferred from 4.10
Jurisdiction: Pima County	Project Name: Sabino Canyon Rd. Bridge	RTA ID: 39_e	TIP ID: 33.09	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
Sabino Canyon Rd Bridge - Rehabilitation		Complete	Bridge Deficiency	RESOLUTION 7/23/09 2009-48 + 4/7/11 2011-10
Jurisdiction: Pima County	Project Name: Ruthrauff UPRR	RTA ID: 39_m	TIP ID: 4.1	Status: Transferred
Sub Project Description		Sub Status	Improvement Type	Notes
Ruthrauff UPRR		Transferred	Railroad Safety	Transferred to 1.10 RTA39_j
Jurisdiction: Pima County	Project Name: Golder Ranch Rd Bridge	RTA ID: 39_n	TIP ID: 72.1	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
Golder Ranch Rd Bridge - Rehabilitation		Complete	Bridge Deficiency	RESOLUTION 4/7/11 2011-10 A01 to Res 2009-48
Jurisdiction: Pima County	Project Name: Elephant Head Road Bridge Repair	RTA ID: 39_o	TIP ID: 8.15	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
Elephant Head Rd, over the Santa Cruz River		Complete	Bridge Deficiency	
Jurisdiction: Pima County	Project Name: Ina Rd Corridor Signal Timing	RTA ID: 40_d	TIP ID: 110.07	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
Ina Rd Signal Coordination		Complete	Signal Technology Upgrades	
Jurisdiction: Pima County	Project Name: Traffic Signal Wireless Communication System	RTA ID: 40_f	TIP ID: 112.07	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
Traffic Signal Wireless Communication System		Complete	Signal Technology Upgrades	

Jurisdiction: Pima County	Project Name: Traffic Signal Battery Backup System	RTA ID: 40_i	TIP ID: 115.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
o RTA – Traffic Signal Battery Backup System – Pima County	Complete	Signal Technology Upgrades		
Jurisdiction: Pima County	Project Name: Bus Pullout Projects, Valencia Corridor	RTA ID: 38_a	TIP ID: 151.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Bus Pullouts, Valencia Corridor: 01 Valencia Rd + Caballo Rd EB	Complete	Bus Pullout		
Bus Pullouts, Valencia Corridor: 02 Valencia Rd + Caballo Rd WB	Complete	Bus Pullout		
Bus Pullouts, Valencia Corridor: 03 Valencia Rd + Camino de la Tierra EB	Complete	Bus Pullout		
Bus Pullouts, Valencia Corridor: 04 Valencia Rd + Camino de la Tierra WB	Complete	Bus Pullout		
Bus Pullouts, Valencia Corridor: 05 Valencia Rd + Camino de Oeste EB	Complete	Bus Pullout		
Bus Pullouts, Valencia Corridor: 06 Valencia Rd + Camino de Oeste WB	Complete	Bus Pullout		
Bus Pullouts, Valencia Corridor: 07 Valencia Rd + Mark Rd EB	Complete	Bus Pullout		
Bus Pullouts, Valencia Corridor: 08 Valencia Rd + Mark Rd WB	Complete	Bus Pullout		
Bus Pullouts, Valencia Corridor: 09 Valencia Rd + Sorrell Ln EB	Complete	Bus Pullout		
Bus Pullouts, Valencia Corridor: 10 Valencia Rd + Sorrell Ln WB	Complete	Bus Pullout		
Jurisdiction: Pima County	Project Name: West Curtis Rd at N. Shannon	RTA ID: 37_o	TIP ID: 13.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
HAWK - Curtis Rd / Shannon Rd	Complete	HAWK		
Jurisdiction: Pima County	Project Name: Valencia Rd Street Lighting and Sidewalk	RTA ID: 37_p	TIP ID: 2.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Valencia Rd Street Lighting / Sidewalk Camino de la Tierra to Cardinal Ave	Complete	Sidewalk+Lighting		
Valencia Rd Street Lighting / Sidewalk Westover Ave to Cardinal Ave	Complete	Sidewalk+Lighting		
Jurisdiction: Pima County	Project Name: Orange Grove Rd./Silverbell Rd. Intersection	RTA ID: 36bt	TIP ID: 18.08	Status: Dropped
Sub Project Description	Sub Status	Improvement Type	Notes	
Orange Grove Rd / Silverbell Rd Intersection	Dropped	Intersection Improvement		
Jurisdiction: Pima County	Project Name: Houghton Rd./Sahuarita Rd. Intersection	RTA ID: 36_x	TIP ID: 38.07	Status: Closed Out
Sub Project Description	Sub Status	Improvement Type	Notes	
Houghton Rd / Sahuarita Rd	Complete	Intersection Improvement		
Jurisdiction: Pima County	Project Name: Colossal Cave Rd UPRR Success Drive	RTA ID: 36bo	TIP ID: 94.12	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Colossal Cave Rd: Success Dr to UPRR	Complete	Intersection Improvement	Substantially Complete 6-28-17. In Landscape establishment until mid to late June.	

Jurisdiction: Pima County	Project Name: Nogales/Old Nogales Intersection Improvement	RTA ID: 36az	TIP ID: 100.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Nogales Hwy /Old Nogales Hwy Intersection Improvement	Complete	Intersection Improvement		
Jurisdiction: Pima County	Project Name: Kolb Rd.: Ventana Canyon and Mt. Shadows	RTA ID: 36bb	TIP ID: 101.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Kolb Rd: Ventana Canyon and Mt. Shadows	Complete	Intersection Improvement		
Jurisdiction: Pima County	Project Name: Cardinal/Valencia Road Intersection Improvements	RTA ID: 36bc	TIP ID: 102.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Cardinal / Valencia Rd Intersection Improvements	Complete	Intersection Improvement		
Jurisdiction: Pima County	Project Name: Homer Davis School Bike/Ped Enhancement	RTA ID: 37_x	TIP ID: 30.06	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Homer Davis Safe Routes to School	Complete	Sidewalk		
Jurisdiction: Pima County	Project Name: Fennimore Ave / Tanque Verde Rd HAWK	RTA ID: 37_d	TIP ID: 27.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
HAWK - Camino Fennimore / Tanque Verde	Complete	HAWK		
Jurisdiction: Pima County	Project Name: Camino La Zorrela/Orange Grove HAWK	RTA ID: 37_e	TIP ID: 28.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
HAWK - Camino La Zorella / Orange Grove	Complete	HAWK		
Jurisdiction: Pima County	Project Name: Fruchthendler Elementary School Walking Paths	RTA ID: 37aa	TIP ID: 37.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Fruchthendler School Walking Paths	Complete	Sidewalk	RTA Board report says PLTD exp \$426,696	
Jurisdiction: Pima County	Project Name: Picture Rocks & Desert Winds Safe Routes to School	RTA ID: 37ab	TIP ID: 71.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Picture Rocks Safe Routes to Schools: Rudasill Rd: Avra Rd to Chaparral Rd	Complete	Sidewalk		
Picture Rocks Safe Routes to Schools: Rudasill Rd: Chaparral Rd to Sanders Rd	Complete	Sidewalk		
Picture Rocks Safe Routes to Schools: Sanders Rd: Rudasill Rd to Sunset Rd	Complete	Sidewalk		
Jurisdiction: Pima County	Project Name: Manzanita Elementary Safe Routes to School	RTA ID: 37ag	TIP ID: 8.1	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Manzanita Elementary Safe Routes to School	Transferred	Pathway		

Jurisdiction: Pima County	Project Name: Camino del Sol Pedestrian Ramps	RTA ID: 37ah	TIP ID: 9.1	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Camino del Sol Pedestrian Ramps	Transferred	ADA		
Jurisdiction: Pima County	Project Name: Camino de Oeste Sidewalk	RTA ID: 37ad	TIP ID: 5.1	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Camino de Oeste Sidewalk	Transferred	Sidewalk	Transferred to 12.11	
Jurisdiction: Pima County	Project Name: Continental School Safe Routes to School	RTA ID: 37ae	TIP ID: 31.06	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Shared Use Path - White House Canyon Rd Madera Reserve Rd	Complete	Pathway		
Bikelines - Whitehouse Canyon Rd. Continental Rd	Complete	Bikeway		
Jurisdiction: Pima County	Project Name: Sidewalk and Safe Routes to School Package 2	RTA ID: 37aq	TIP ID: 12.11	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Shannon Rd: Curtis to Diamond Pkg 2: Laguna Elementary Sidewalk / SRTS	Complete	Sidewalk	RTA2010-57 PC01-04-R-143171-0810	
Camino del Sol: Canoa Ranch Rd to Placita de la Cotonia Pkg 2: Sidewalk / SRTS	Complete	Sidewalk	RTA2010-57 PC01-04-R-143171-0810	
Wetmore Rd: La Cholla Blvd-Romero Rd - Pkg 2: Centennial/Flowing Wells Jr HS Sidewalk / SRTS	Complete	Sidewalk	RTA2011-16 PC01-04-R-143171-0810-01	
Camino de Oeste: Tetakusim Rd to Valencia - Sidewalk / SRTS	Not Started	Sidewalk	RTA2010-57 PC01-04-R-143171-0810	
La Encantada to Manzanita (Design) Pkg 2: Manzanita Elementary Sidewalk/SRTS	Transferred	Sidewalk	Transferred to 80.12 A02	
Jurisdiction: Pima County	Project Name: White Elementary-Pister Middle SRTS	RTA ID: 37bk	TIP ID: 63.14	Status: Under Construction
Sub Project Description	Sub Status	Improvement Type	Notes	
Canada St: Forrest Ave to Hildreth Ave White Elementary - Pister Middle SRTS	Under Construction	Sidewalk	Southern Arizona Paving & Construction has been awarded the project. Construction started in mid-January and is expected to be completed in July 2020.	
Jurisdiction: Pima County	Project Name: Palo Verde HAWKs	RTA ID: 37ax	TIP ID: 71.12	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
HAWK - Alvord Rd / Palo Verde Rd	Complete	HAWK		
HAWK - Milton Rd / Palo Verde Rd	Complete	HAWK		
Jurisdiction: Pima County	Project Name: Summerhaven Sidewalk	RTA ID: 37ay	TIP ID: 70.12	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Summerhaven Sidewalk	Complete	Sidewalk		
Jurisdiction: Pima County	Project Name: Mary Ann Cleveland at Kush HAWK	RTA ID: 37bb	TIP ID: 87.12	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
HAWK - Kush Canyon / Mary Ann Cleveland Way	Complete	HAWK	4TAMAC & 4OLVMS and are in close out process.	

Jurisdiction: Pima County	Project Name: Laguna Elementary School Pedestrian Enhancement Project	RTA ID: 37bc	TIP ID: 40.05	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Laguna Elementary School Pedestrian Enhancements - Shannon Rd adjacent to Flowing Wells District Park	Transferred	Pedestrian Enhancement	Transferred to 12.11	
Jurisdiction: Pima County	Project Name: Old Vail Middle School SRTS Project	RTA ID: 37bd	TIP ID: 41.12	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Mary Ann Cleveland Way: S Driscoll Mountain Dr to E Nona Ln	In Design	Shared Use Pathways		
Jurisdiction: Pima County	Project Name: La Cholla/Overton Intersection	RTA ID: 36_q	TIP ID: 17.07	Status: Closed Out
Sub Project Description	Sub Status	Improvement Type	Notes	
La Cholla Blvd / Overton Rd	Complete	Intersection Improvement		
Jurisdiction: Pima County	Project Name: Benson Hwy/Valencia Intersection	RTA ID: 36_r	TIP ID: 18.07	Status: Closed Out
Sub Project Description	Sub Status	Improvement Type	Notes	
Valencia Rd / Benson Hwy	Complete	Intersection Improvement		
Jurisdiction: Pima County	Project Name: Valencia/Wilmot Intersection	RTA ID: 36_s	TIP ID: 19.07	Status: Closed Out
Sub Project Description	Sub Status	Improvement Type	Notes	
Valencia Rd / Wilmot Rd	Complete	Intersection Improvement		
Jurisdiction: Pima County	Project Name: Tanque Verde/Soldier Trail Intersection	RTA ID: 36_t	TIP ID: 20.07	Status: Closed Out
Sub Project Description	Sub Status	Improvement Type	Notes	
Tanque Verde Rd / Soldier Trail	Complete	Intersection Improvement		
Jurisdiction: Pima County	Project Name: Ina Rd / Wade Rd Intersection	RTA ID: 36_u	TIP ID: 21.07	Status: Closed Out
Sub Project Description	Sub Status	Improvement Type	Notes	
Ina Rd / Wade Rd	Complete	Intersection Improvement		
Jurisdiction: Pima County	Project Name: Houghton Rd. - Golf Links to Tanque Verde	RTA ID: 32_a	TIP ID: 23.02	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Houghton Rd: Golf Links Rd to Tanque Verde Rd	Transferred	Roadway Segments	This project has been placed on hold as of 9/6/01 per direction of the County Administrator. Selection of a design consultant was scheduled for 12/2002? Apparently this TIP ID was combined with another???	
Jurisdiction: Pima County	Project Name: Flowing Wells Rd. and Wetmore Intersection Improvements	RTA ID: 36ac	TIP ID: 6.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Flowing Wells Rd + Wetmore Rd	Complete	Intersection Improvement	RESOLUTION 2008-0024 (\$6.8M SPLIT OVER 6 PROJECTS)	

Jurisdiction: Pima County	Project Name: Alvernon Way and Valencia Rd. Intersection Improvements	RTA ID: 36af	TIP ID: 8.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Valencia Rd / Alvernon Way	Complete	Intersection Improvement	RESOLUTION 2008-0032	
Valencia Rd / Alvernon Way Bus Pullout EB	Complete	Bus Pullout		
Jurisdiction: Pima County	Project Name: La Cholla Blvd./River Rd. Intersection Improvements	RTA ID: 36ak	TIP ID: 20.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
La Cholla Blvd / River Rd	Complete	Intersection Improvement		
La Cholla Blvd / River Rd - Bus Pull-out - DIRECTION?	Complete	Bus Pullout		
Jurisdiction: Pima County	Project Name: Camino Verde and Valencia Rd. Intersection Improvements	RTA ID: 36am	TIP ID: 4.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Camino Verde / Valencia Rd	Complete	Intersection Improvement	RESOLUTION 2008-0024 (\$6.8M SPLIT OVER 6 PROJECTS)	
Jurisdiction: Pima County	Project Name: Mona Lisa Rd. at Orange Grove Intersection Improvements	RTA ID: 36ao	TIP ID: 11.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Mona Lisa + Orange Grove	Complete	Intersection Improvement	this is not completed! \$385K budget \$66.2K spent	
Jurisdiction: Pima County	Project Name: Ina Rd. and Oracle Rd. Intersection Improvement	RTA ID: 36ap	TIP ID: 19.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Ina Rd / Oracle Rd	Complete	Intersection Improvement		
Jurisdiction: Pima County	Project Name: Alvernon/Los Reales Traffic Signal	RTA ID: 36aq	TIP ID: 152.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Alvernon/Los Reales	Complete	Intersection Improvement		
Jurisdiction: Pima County	Project Name: Continental Rd and Camino del Sol Traffic Circle	RTA ID: 36ar	TIP ID: 16.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Camino del Sol / Continental Rd	Complete	Intersection Improvement		
Jurisdiction: Pima County	Project Name: Agua Caliente - Safe Routes to School	RTA ID: 37_j	TIP ID: 162.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Agua Caliente Safe Routes to School:Limberlost Rd.: Melpomene Way to Agua Caliente School	Complete	Sidewalk		
Agua Caliente Safe Routes to School:Melpomene Way:Fort Lowell Rd. to Catalina Hwy	Complete	Sidewalk		
Agua Caliente Safe Routes to School:Melpomene Way:Limberlost Rd. to Camino Miramonte	Complete	Sidewalk		

Jurisdiction: Pima County **Project Name:** Magee Rd: Mona Lisa to La Canada **RTA ID:** 07_a **TIP ID:** 115.06 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Magee Rd: La Canada Dr to Mona Lisa	Complete	Roadway Segments	
La Cholla Blvd / Magee Rd	Complete	Intersection Improvement	
Magee Rd / Mona Lisa	Dropped	Intersection Improvement	
HAWK - Cortaro Farms Rd at Ranch Escondido Pedestrian Crossing	Complete	HAWK	
Magee Rd: La Canada Dr to Mona Lisa Bikeway	Complete	Bikeway	
Magee Rd: La Canada Dr to Mona Lisa Sidewalk	Complete	Sidewalk	

Jurisdiction: Pima County **Project Name:** Magee Rd. - Thornydale to Mona Lisa **RTA ID:** 07_b **TIP ID:** 152 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Magee Rd: Thornydale Rd to Mona Lisa	Complete	Roadway Segments	
Magee Rd / Shannon Rd Northbound	Complete	Intersection Improvement	
Magee Rd / Shannon Rd Southbound	Complete	Intersection Improvement	
Magee Rd / Thornydale	Dropped	Intersection Improvement	
Club / Magee Rd	Dropped	Intersection Improvement	
Magee Rd: Mona Lisa to Thornydale Bikeway	Complete	Bikeway	
Magee Rd: Mona Lisa to Thornydale Rd Sidewalk	Complete	Sidewalk	

Jurisdiction: Pima County **Project Name:** Sunset Rd. - Silverbell to I-10 **RTA ID:** 08__ **TIP ID:** 35.05 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Sunset Rd: Silverbell Rd to I-10	Complete	Roadway Segments	Project complete as of 5/5/17. All traffic control removed
Sunset Rd: I-10 to River Rd	Transferred	Roadway Segments	Transferred to 08_b TIP 10.18
Sunset Rd: Silverbell Rd to I-10 Bikelanes - Both sides	Complete	Bikeway	
Sunset Rd: Silverbell Rd to I-10 Sidewalks - Northside	Complete	Sidewalk	
Sunset Rd: Silverbell Rd to I-10 Pathway - Southside bi-directional	Complete	Pathway	

Jurisdiction: Pima County **Project Name:** Sunset: I-10 to River **RTA ID:** 08_b **TIP ID:** 10.18 **Status:** Study Underway

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Sunset Rd: I-10 to River Rd	Not Started	Roadway Segments	
Sunset Rd: I-10 to River Rd	Study Underway	DCR Study	

Jurisdiction: Pima County **Project Name:** La Cholla Blvd: Overton to Magee **RTA ID:** 04_a **TIP ID:** 90.06 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
La Cholla Blvd: Magee Rd to Tangerine Rd DCR	Complete	DCR Study	
La Cholla Blvd: Overton Rd to Magee Rd	Complete	Roadway Segments	
La Cholla Blvd / Overton Rd (built twice due to changes)	Complete	Intersection Improvement	
La Cholla Blvd / Overton Rd Bikeway	Complete	Bikeway	
La Cholla Blvd / Overton Rd Sidewalks	Complete	Sidewalk	

Jurisdiction: Pima County **Project Name:** 1st Ave: Orange Grove Rd to Ina Rd **RTA ID:** 13__ **TIP ID:** 82.06 **Status:** Not Started

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
1st Ave: Ina Rd to Orange Grove Rd	Not Started	Roadway Segments	

Jurisdiction: Pima County **Project Name:** La Cholla Blvd: Ruthrauff Rd to River Rd **RTA ID:** 10__ **TIP ID:** 789 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
La Cholla Blvd: River Rd to Ruthrauff - Rd Segment	Complete	Roadway Segments	
Curtis Rd / La Cholla Blvd Intersection Improvements	Complete	Intersection Improvement	
La Cholla Blvd / Ruthrauff Intersection Improvements	Complete	Intersection Improvement	
La Cholla Blvd Bus Pullout 1 - Ruthrauff Bus Pullout NB	Complete	Bus Pullout	
La Cholla Blvd Bus Pullout 2 - River Rd Bus Pullout	Transferred	Bus Pullout	
La Cholla Blvd Bus Pullout 3	Complete	Bus Pullout	
La Cholla Blvd Bus Pullout 4 SB	Complete	Bus Pullout	
La Cholla Blvd Bus Pullout 5 NB	Complete	Bus Pullout	
La Cholla Blvd Bus Pullout 6 SB	Complete	Bus Pullout	
La Cholla Blvd: River Rd to Ruthrauff Rd Bikeway	Complete	Bikeway	
La Cholla Blvd: River Rd to Ruthrauff Sidewalks	Complete	Sidewalk	

Jurisdiction: Pima County **Project Name:** La Canada Dr. #1 - River to Ina **RTA ID:** 11_a **TIP ID:** 150 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
La Canada Dr: Calle Concordia to River Rd	Complete	Roadway Segments	
La Canada Dr: Calle Concordia to River Rd Bikeway	Complete	Bikeway	
La Canada Dr: Calle Concordia to River Rd Sidewalk	Complete	Sidewalk	

Jurisdiction: Pima County **Project Name:** La Canada Dr. #6 - Ina to Calle Concordia **RTA ID:** 11_b **TIP ID:** 35.06 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
La Canada Dr: Calle Concordia to Ina Rd	Complete	Roadway Segments	
La Canada Dr / Hardy Intersection Improvement	Complete	Intersection Improvement	
La Canada Dr / Magee Intersection Improvement	Complete	Intersection Improvement	
Ina Rd / La Canada Dr Intersection Improvement	Complete	Intersection Improvement	
La Canada Dr / Orange Grove Intersection Improvement	Complete	Intersection Improvement	
Calle Concordia / La Canada Dr Intersection Improvement	Dropped	Intersection Improvement	
La Canada Dr / Sunset Intersection Improvement	Dropped	Intersection Improvement	
La Canada Dr: Calle Concordia to Ina Rd Bikeway	Complete	Bikeway	
La Canada Dr: Calle Concordia to Ina Rd Sidewalks	Complete	Sidewalk	

Jurisdiction: Pima County **Project Name:** Magee Rd. - La Canada to Oracle **RTA ID:** 12__ **TIP ID:** 592 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Magee Rd: La Canada Dr to Oracle Rd	Complete	Roadway Segments	
Magee Rd / Northern Intersection Improvement	Complete	Intersection Improvement	
Magee Rd / Oracle Rd	Complete	Intersection Improvement	

Jurisdiction: Pima County **Project Name:** Valencia Rd.: Alvernon to Kolb **RTA ID:** 24__ **TIP ID:** 61.06 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Alvernon to Wilmot Roadway Segment	Complete	Roadway Segments	RESOLUTIONS 2008-0058 & 2012-0037
Wilmot Rd to Kolb Rd Roadway Segment	Under Construction	Roadway Segments	EPS is the design consultant. City of Tucson will take over construction phase IGA preparation underway. Preliminary 100% plans in for review. Utility relocation underway. Estimated Construction Start 12/2017
Valencia Rd + I-10 Eastbound	Complete	Intersection Improvement	
Valencia Rd + Benson Hwy	Complete	Intersection Improvement	
Valencia Rd + Littletown Rd	Complete	Intersection Improvement	
Valencia Rd + I-10 Westbound	Complete	Intersection Improvement	
Valencia Rd (Eastbound) + Kolb Rd	Transferred	Intersection Improvement	EPS is waiting for TEP relocation plans. City of Tucson will take over construction estimated late 2017.
Valencia Rd + Wilmot Rd	Complete	Intersection Improvement	
Valencia Rd + Desert View High School	Complete	Intersection Improvement	

Jurisdiction: Pima County	Project Name: Tanque Verde Rd: Catalina Hwy to Houghton Rd	RTA ID: 27__	TIP ID: 170	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Tanque Verde Rd: Catalina Hwy to Houghton Rd	Complete	Roadway Segments		
Tanque Verde Rd + Houghton Rd Intersection Improvement	Complete	Intersection Improvement		
Tanque Verde Rd: Catalina Hwy to Houghton Rd Bikeway	Complete	Bikeway		
Tanque Verde Rd: Catalina Hwy to Houghton Rd Sidewalk	Complete	Sidewalk		
Jurisdiction: Pima County	Project Name: Houghton Rd.: I-10 to Valencia	RTA ID: 32_d	TIP ID: 60.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Houghton Rd: I-10 to Valencia DCR only for road widening	Complete	DCR Study		
Jurisdiction: Pima County	Project Name: Valencia Rd: Ajo Way to Mountain Eagle Dr	RTA ID: 21_a	TIP ID: 113.06	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Valencia Rd: Ajo Way to Mark Rd Value Analysis	Transferred	Value Analysis Study	Transferred to 58.06	
Jurisdiction: Pima County	Project Name: Valencia Rd: Ajo to Wade	RTA ID: 21_b	TIP ID: 114.06	Status: Under Construction
Sub Project Description	Sub Status	Improvement Type	Notes	
Valencia Rd: Ajo Way to Mountain Eagle Dr Wade Rd	Under Construction	Roadway Segments	Ashton Contractors and Engineers' schedule reflects completion in June 2020.	
Valencia Rd: Ajo Way to Wade: Valencia Rd / Camino Verde	In Design	Intersection Improvement		
Jurisdiction: Pima County	Project Name: Valencia Rd. - Wade to Mark	RTA ID: 21_c	TIP ID: 58.06	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Valencia Rd: Ajo Way to Mark Rd Value Analysis	Complete	Value Analysis Study		
Valencia Rd: Wade Rd to Mark Rd	Complete	Roadway Segments		
Valencia Rd: Wade Rd to Mark Rd: Valencia Rd + Mark Rd	Dropped	Intersection Improvement		
Valencia Rd: Wade Rd to Mark Rd: Valencia Rd + Wade Rd	Complete	Intersection Improvement		
Valencia Rd: Wade Rd to Mark Rd: Valencia Rd + San Ignacio Baumea	Complete	Intersection Improvement		
Valencia Rd: Wade Rd to Mark Rd: Valencia Rd + South Camino Verde	Complete	Intersection Improvement		
Jurisdiction: Pima County	Project Name: Wilmot North of Sahuarita Rd	RTA ID: 33__	TIP ID: 78.06	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Wilmot Rd: North of Sahuarita Rd	Complete	Roadway Segments	Substantial Completed issued 6-13-17. Project will carry into FY18 to cover any damages from this season's monsoon.	
Wilmot Rd: North of Sahuarita Rd: Sahuarita Rd / Wilmot Rd	Complete	Intersection Improvement		
Wilmot Rd Bikeway	Complete	Bikeway		

Jurisdiction: Pima County **Project Name:** I-19: NB Frontage Rd - Part 2 **RTA ID:** 35__ **TIP ID:** 110.01 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
I-19 Frontage Rd: Canoa Ranch to Continental Rd	Complete	Roadway Segments	
I-19 Frontage Rd: Conoa Ranch / I-19	Complete	Intersection Improvement	
I-19 Frontage Rd: Continental Rd / I-19	Complete	Intersection Improvement	
I-19 Frontage Rd: Canoa Ranch to Continental Rd Bikelanes	Complete	Bikeway	

Jurisdiction: Pima County **Project Name:** Campbell Ave./Skyline shoulder widening, left turn bay **RTA ID:** 36ah **TIP ID:** 10.08 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Campbell Ave / Skyline Dr	Complete	Intersection Improvement	

Jurisdiction: Pima County **Project Name:** Palo Verde Rd. and Michigan St./Coach Dr. **RTA ID:** 36ai **TIP ID:** 15.08 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Palo Verde Rd / Michigan & Coach	Complete	Intersection Improvement	

Jurisdiction: RTA **Project Name:** Houghton Rd and Civano: Ped Crossing **RTA ID:** 37bl **TIP ID:** 11.18 **Status:** Under Construction

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Houghton Rd and Civano: Ped Crossing	Complete	Signal Hybrid Pedestrian/Fire	
Houghton Civano Bus Pullout	Under Construction	Bus Pullout	

Jurisdiction: RTA **Project Name:** Bus Pullout Packages 06 - 15 **RTA ID:** 38_j **TIP ID:** 79.09 **Status:** Under Construction

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
RTA Bus Pullout pkg 06: Alvernon Way / Ft Lowell Rd SB	Complete	Bus Pullout	
RTA Bus Pullout Pkg 06: Alvernon Way / Glenn St NB	Complete	Bus Pullout	
RTA Bus Pullout Pkg 06: Alvernon Way / Glenn St SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 06: Alvernon Way / Pima St NB	Complete	Bus Pullout	
RTA Bus Pullout pkg 06: Alvernon Way / Pima St SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 07: 1st Ave / Ft Lowell Rd NB	Complete	Bus Pullout	
RTA Bus Pullout pkg 07: 1st Ave / Ft Lowell Rd SB	Complete	Bus Pullout	Westpoint contractor will construct. Misc Utility relocations completed by the end of May. Utilities complete. West Point started week of 6/12/17. Pullout slab poured 7/5/2017. Should finish week of 8/14/17.
RTA Bus Pullout pkg 07: 1st Ave / Prince Rd SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 07: 1st Ave / Roger Rd SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 07: 1st Ave / Ft Lowell Rd EB	Complete	Bus Pullout	
RTA Bus Pullout pkg 08: 22nd St / Country Club Rd WB	Complete	Bus Pullout	
RTA Bus Pullout pkg 08: 29th St / Columbus Blvd EB	Complete	Bus Pullout	
RTA Bus Pullout pkg 08: St. Mary's Rd / Silverbell Rd EB	Complete	Bus Pullout	

RTA Bus Pullout pkg 08: Broadway Blvd / Wilmot Rd SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 09: Alvernon Way / 22nd St SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 09: Alvernon Way / 29th St NB	Complete	Bus Pullout	
RTA Bus Pullout pkg 09: Alvernon Way / 32nd St SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 10: Campbell Ave / Adams St SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 10: Campbell Ave / Prince Rd SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 10: Ft. Lowell Rd / Alvernon Way WB	Complete	Bus Pullout	
RTA Bus Pullout Pkg 11: Oracle Rd + Glenn St SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 11: Oracle Rd + Prince Rd EB	Complete	Bus Pullout	
RTA Bus Pullout pkg 11: Oracle Rd + Prince Rd NB	Complete	Bus Pullout	
RTA Bus Pullout pkg 11: Oracle Rd + Prince Rd SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 12: 12th Ave / Nebraska St NB	Complete	Bus Pullout	
RTA Bus Pullout pkg 12: 12th Ave / Valencia Rd NB	Complete	Bus Pullout	
RTA Bus Pullout pkg 12: 6th Ave / Veterans Blvd NB	Complete	Bus Pullout	
RTA Bus Pullout pkg 12: Park Ave / Irvington Rd NB	Complete	Bus Pullout	
RTA Bus Pullout pkg 12: Valencia Rd / San Fernando Rd EB	Complete	Bus Pullout	
RTA Bus Pullout pkg 13: Speedway Blvd / Euclid Ave EB	Complete	Bus Pullout	
RTA Bus Pullout pkg 13: Speedway Blvd / Swan Rd EB	Complete	Bus Pullout	
RTA Bus Pullout pkg 13: Speedway Blvd / Swan Rd WB	Complete	Bus Pullout	
RTA Bus Pullout pkg 13: Speedway Blvd / Wilmot Rd EB	Complete	Bus Pullout	
RTA Bus Pullout pkg 13: Swan Rd / Speedway Blvd SB	On Hold	Bus Pullout	Owner declined to cooperate.
RTA Bus Pullout pkg 14: 6th Ave / 26th St NB	Complete	Bus Pullout	Decided against condemnation proceedings. Acquisition Sciences is working on convincing the owner to sell. She has agreed to sell. AS will get owner to sign Purchase Agreement. Owner once again changed mind and decided not to sell. Did not include in bid package however, if property sells while KAZ is under contract, we will approach new owner. Owner Ms. Glass decided to sell. Acquisition Sciences attempting to acquire final paperwork. Will request a bid from KAZ. Closing scheduled for 5-18-2018. Closed 5-16-2018. Contractor KAZ submitted a bid which was approved. Under const. Last pullout is 95% complete. Some electrical issues remain at a couple of the pullouts and several trees still need to be planted. Project complete. Contractor planted 5 Sweet Acacias. Irrigation not working so KAZ will need to hand water for 7 months.
RTA Bus Pullout pkg 14: 6th Ave / 29th St NB	Complete	Bus Pullout	Preparing for construction bid potentially Nov./Dec. Low bid KAZ. Const. start after the 12th Ave. portion. This NB pullout could be delayed pending outcome of Blue Stake for Construction. SWG might have a conflict. No SWG conflict. Const. underway. Old 10ft. x 3ft. ADOT box culvert found. Will be 6 in. below top of bus pad concrete. Extra rebar to be installed per AECOM.

RTA Bus Pullout pkg 14: 6th Ave / 29th St SB	Complete	Bus Pullout	Acquisition Sciences is working on closing this acquisition since the ownership changed to Takesh. Preparing for construction bid potentially Nov./Dec. Low bid KAZ Const. Start approx. March 1, 2018. This pullout could start after KAZ finishes the 12th Ave. project possibly in April 2018. This pullout is under construction and is the 1st in Pkg. 14.
RTA Bus Pullout pkg 14: 6th Ave / 36th St NB	Complete	Bus Pullout	Preparing for construction bid potentially Nov./Dec. Low bid KAZ. Const. Start after the 12th Ave. portion. This NB pullout could be delayed pending outcome of Blue Stake for Construction. Const. complete.
RTA Bus Pullout pkg 14: 6th Ave / 39th St NB	Dropped	Bus Pullout	Decided against condemnation proceedings. Not included in bid package awarded to KAZ Const. for other 4 pullouts. Owner refuses to sell.
RTA Bus Pullout pkg 14: 6th Ave / 39th St SB	Complete	Bus Pullout	Preparing for construction bid potentially Nov./Dec. Low bid KAZ Const. Start approx. March 1, 2018. This pullout could start after KAZ finishes the 12th Ave. project possibly in April 2018. Const. started at 6th Ave./29th St. SB. This is the second bus pullout in Pkg. 14 to go under construction approx. week of May 14?
RTA Bus Pullout pkg 15: Oracle Rd / C. Adobes Dr NB	On Hold	Bus Pullout	This project is now part of ADOT's SR77, River to Calle Concordia project.
RTA Bus Pullout pkg 15: Oracle Rd / C. Adobes Dr SB	On Hold	Bus Pullout	This project is now part of ADOT's SR77, River to Calle Concordia project.
RTA Bus Pullout pkg 15: Oracle Rd / Cresta Loma NB	Dropped	Bus Pullout	
RTA Bus Pullout pkg 15: Oracle Rd / Cresta Loma SB	On Hold	Bus Pullout	This project is now part of ADOT's SR77, River to Calle Concordia project.
RTA Bus Pullout pkg 15: Oracle Rd / Las Lomas NB	Complete	Bus Pullout	Transferred from RTA 41bd TIP 50.14
RTA Bus Pullout pkg 15: Oracle Rd / Las Lomas SB	On Hold	Bus Pullout	This project is now part of ADOT's SR77, River to Calle Concordia project.
RTA Bus Pullout pkg 15: Oracle Rd / Lavery Ln SB	On Hold	Bus Pullout	This project is now part of ADOT's SR77, River to Calle Concordia project.
RTA Bus Pullout pkg 15: Oracle Rd / Rudasill Rd SB	On Hold	Bus Pullout	This project is now part of ADOT's SR77, River to Calle Concordia project.
RTA Bus Pullout pkg 13: Harrison / 22nd SB	Complete	Bus Pullout	
RTA Bus Pullout pkg 15: Pedestrian Hybrid Signal Las Lomas Rd /Oracle Rd	Complete	HAWK	Bids received 5/9/17. Will go to the RTA Board for approval 5/25/17. Pre Con held 6/16/17 at Pima Co. Mission Rd. office. Poles will take 6-8 wks. to arrive. Contactor can build almost everything else. Construction started 8/7/17. Everything is complete except for the delivery and installation of the poles. There was a second delay in the delivery of the poles. The new completion date is Jan. 1, 2018. Project complete after restriping of crosswalk. Final walkthrough to be 2-14-18

Jurisdiction: RTA	Project Name: Regional Intersection MUTCD Compliance Program	RTA ID: 36ay	TIP ID: 99.09	Status: Not Started
Sub Project Description	Sub Status	Improvement Type	Notes	
Regional Intersection MUTCD Compliance Program	Not Started	Intersection Improvement		
Jurisdiction: RTA	Project Name: Elderly and Pedestrian Safety Improvements	RTA ID: 37__	TIP ID: 63.06	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Various Pedestrian Crossings	Transferred	Pedestrian Crossing		

Jurisdiction: RTA

Project Name: Bus Pullouts: Packages 16 - 19

RTA ID: 38_I

TIP ID: 51.14

Status: On Hold

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Pkg 16 Prj 01 Stone Ave / Prince Rd NB	Complete	Bus Pullout	Design. ESA, R/W Acquisition complete. Bids due Jan. 15. SAP was low bid. N/P 3-11-19. Will start Glenn SB first. Survey issue. Started week of April 8. This is fourth pullout on the schedule. Contractor on hold until TEP pole is moved.
Pkg 16 Prj 02 Stone Ave / Prince Rd SB	Complete	Bus Pullout	Design. ESA, R/W Acquisition complete. Bids due Jan. 15. SAP was low bid. N/P 3-11-19. Will start Glenn SB first. Survey issue. Started week of April 8. This is fifth pullout on the schedule. Contractor is on hold until TEP pole is moved. Construction is complete. SAP installed 20 ft. chain link fence gate instead of 18 ft. at owners request. No extra charge
Pkg 16 Prj 03 Stone Ave / Yavapai Rd NB	Complete	Bus Pullout	Design. ESA, R/W Acquisition complete. Bids due Jan.. 15. SAP was low bid. N/P 3-11-19. Will start Glenn SB first. Survey issue. Started week of April 8. This is third pullout on the schedule. Pole should be moved 6-13-19 then SAP can finish.
Pkg 16 Prj 04 Stone Ave / Ft. Lowell Rd SB	Complete	Bus Pullout	Design. ESA, R/W Acquisition complete. Bids due Jan 15. SAP was low bid. N/P 3-11-19. Will start Glenn SB first. Survey issue. Started week of April 8. This is second pullout on the schedule.
Pkg 16 Prj 05 Stone Ave / Glenn St NB	Complete	Bus Pullout	Design. ESA, R/W Acquisition complete except for Action Communications, second property north of Glenn. A notice of condemnation was recently filed. Field meet was held with owners and RTA attorneys to answer owners questions. Owner seemed satisfied Waiting on response from property owner. Bids due Jan. 15. SAP was low bid. Should start const. later in 2019 however, Action Communication has not agreed to sell the necessary R/W. Will keep trying however, this pullout may not get built if Action does not agree to sell. RTA attorney being consulted on available options. Survey issue. Started other pullouts week of April 8. COT will start condemnation work. Property acquired. SAP constructed bus pullout then requested a contract mod and is also finishing up some asphalt repair work for the owner of the old Circle K.
Pkg 16 Prj 06 Stone Ave / Glenn St SB	Complete	Bus Pullout	Design. ESA, R/W Acquisition complete. Bids due Jan. 15. SAP was low bid. Should start const. later in Feb. 2019. Survey issue. Started week of April 8. This is first pullout on the schedule.
Pkg 16 Prj 07 Stone Ave / University Blvd NB (Cancelled)	Dropped	Bus Pullout	Design
Pkg 17 Prj 01 Prince Rd / Romero Rd EB	On Hold	Bus Pullout	Tierra R/W Acquisition underway. Construction phase funding hold. On 1/30/20 the RTA Director instructed that project be placed on hold and given to the City of Tucson for their future use.
Pkg 17 Prj 02 Prince Rd / Flowing Wells Rd EB	On Hold	Bus Pullout	Tierra R/W Acquisition underway. Construction phase funding hold. On 1/30/20 the RTA Director instructed that project be placed on hold and given to the City of Tucson for their future use.
Pkg 17 Prj 03 Prince Rd / Oracle Rd WB	On Hold	Bus Pullout	Tierra R/W Acquisition underway. Construction phase funding hold. On 1/30/20 the RTA Director instructed that project be placed on hold and given to the City of Tucson for their future use.
Pkg 17 Prj 04 1st Ave / Prince Rd WB	On Hold	Bus Pullout	Tierra R/W Acquisition underway. Construction phase funding hold. On 1/30/20 the RTA Director instructed that project be placed on hold and given to the City of Tucson for their future use.
Pkg 17 Prj 05 1st Ave / Prince Rd EB	On Hold	Bus Pullout	Tierra R/W Acquisition underway. Construction phase funding hold. On 1/30/20 the RTA Director instructed that project be placed on hold and given to the City of Tucson for their future use.

Pkg 17 Prj 06 Campbell Ave / Prince Rd WB	On Hold	Bus Pullout	Tierra R/W Acquisition underway. Construction phase funding hold. On 1/30/20 the RTA Director instructed that project be placed on hold and given to the City of Tucson for their future use.
Pkg 17 Prj 07 Campbell Ave / Prince Rd EB	On Hold	Bus Pullout	Tierra R/W Acquisition underway. Construction phase funding hold. On 1/30/20 the RTA Director instructed that project be placed on hold and given to the City of Tucson for their future use.
Pkg 17 Prj 08 Prince Rd / 1st Ave NB Cancelled	Dropped	Bus Pullout	
Pkg 18 Prj 01 Speedway Blvd / Stone Ave WB	On Hold	Bus Pullout	Design complete. R/W acquis. possible in 2020. Const. in 2021. On 1/30/20 the RTA Director instructed that project be placed on hold and given to the City of Tucson for their future use.
Pkg 18 Prj 02 Speedway Blvd / Warren Ave WB	On Hold	Bus Pullout	Design complete. R/W acquis. possible in 2020. Const. in 2021. On 1/30/20 the RTA Director instructed that project be placed on hold and given to the City of Tucson for their future use.
Pkg 18 Prj 03 Speedway Blvd / Country Club Rd NB	On Hold	Bus Pullout	Design complete. R/W Acquis. possible in 2021. Const. in 2022. On 1/30/20 the RTA Director instructed that project be placed on hold and given to the City of Tucson for their future use.
Pkg 18 Prj 04 Speedway Blvd / Dodge Blvd WB	On Hold	Bus Pullout	Design complete. R/W acquis. possible in 2020. Const. in 2021. On 1/30/20 the RTA Director instructed that project be placed on hold and given to the City of Tucson for their future use.
Pkg 18 Prj 05 Speedway Blvd / Dodge Blvd EB	On Hold	Bus Pullout	Design complete. R/W acquis. possible in 2020. Const. in 2021. On 1/30/20 the RTA Director instructed that project be placed on hold and given to the City of Tucson for their future use.
Pkg 18 Prj 06 Speedway Blvd / Tucson Blvd WB	Dropped	Bus Pullout	Design
Pkg 19 Prj 01 Speedway Blvd / Columbus Blvd WB	On Hold	Bus Pullout	Design complete. R/W Acquis. possible in 2021. Const. in 2022. On 1/30/20 the RTA Director instructed that project be placed on hold and given to the City of Tucson for their future use.
Pkg 19 Prj 02 Speedway Blvd / Columbus Blvd EB	On Hold	Bus Pullout	Design complete. R/W Acquis. possible in 2021. Const. in 2022. On 1/30/20 the RTA Director instructed that project be placed on hold and given to the City of Tucson for their future use.
Pkg 19 Prj 03 Speedway Blvd / Swan Rd NB	On Hold	Bus Pullout	Design complete. R/W Acquis. possible in 2021. Const. in 2022. On 1/30/20 the RTA Director instructed that project be placed on hold and given to the City of Tucson for their future use.
Pkg 19 Prj 04 Speedway Blvd / Rosemont Blvd WB	On Hold	Bus Pullout	Design complete. R/W Acquis. possible in 2021. Const. in 2022. On 1/30/20 the RTA Director instructed that project be placed on hold and given to the City of Tucson for their future use.
Pkg 19 Prj 05 Speedway Blvd / Rosemont Blvd EB	On Hold	Bus Pullout	Design complete. R/W Acquis. possible in 2021. Const. in 2022. On 1/30/20 the RTA Director instructed that project be placed on hold and given to the City of Tucson for their future use.
Pkg 19 Prj 06 Speedway Blvd / Craycroft Rd WB	On Hold	Bus Pullout	Design complete. R/W Acquis. possible in 2021. Const. in 2022. On 1/30/20 the RTA Director instructed that project be placed on hold and given to the City of Tucson for their future use.
Pkg 19 Prj 07 Speedway Blvd / Craycroft Rd EB	On Hold	Bus Pullout	Design complete. R/W Acquis. possible in 2021. Const. in 2022. On 1/30/20 the RTA Director instructed that project be placed on hold and given to the City of Tucson for their future use.

Jurisdiction: RTA	Project Name: Signalization Technology	RTA ID: 40__	TIP ID: 67.06	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Signalization Technology: 29th St / 4th Ave	Complete	Signal Technology Upgrades		
Signalization Technology: 29th St / 6th Ave	Complete	Signal Technology Upgrades		
Signalization Technology: 29th St / 10th Ave	Complete	Signal Technology Upgrades		
Signalization Technology: 36th St / 4th Ave	Complete	Signal Technology Upgrades		
Signalization Technology: 36th St / 6th Ave	Complete	Signal Technology Upgrades		
Signalization Technology: 39th St / 6th Ave	Complete	Signal Technology Upgrades		
Jurisdiction: RTA	Project Name: Regional Traffic Signal Program: Equipment	RTA ID: 40ar	TIP ID: 24.15	Status: Not Started
Sub Project Description	Sub Status	Improvement Type	Notes	
Jurisdiction: RTA	Project Name: RTA Wildlife Linkage Identification	RTA ID: 42_e	TIP ID: 68.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
La Cholla Blvd Wildlife Linkages Study	Complete	Wildlife Linkages		
Tangerine Rd Wildlife Linkages Study	Complete	Wildlife Linkages		
Jurisdiction: RTA	Project Name: Sun Tran - Frequency and Area Expansion	RTA ID: 4671	TIP ID: 93.06	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Bus Frequency (PLUGS) FY 07, 08	Complete	Bus Frequency and Expansion		
Bus Frequency (PLUGS) FY 09	Complete	Bus Frequency and Expansion		
Jurisdiction: RTA	Project Name: Transit Regional Fare System and Rebranding	RTA ID: 46_d	TIP ID: 128.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Rebranding	Complete	Bus Frequency and Expansion		
Seamless Regional Fare System-Fare Boxes	Complete	Bus Frequency and Expansion		
Jurisdiction: RTA	Project Name: Small Business Assistance	RTA ID: 43__	TIP ID: 69.06	Status: Under Construction
Sub Project Description	Sub Status	Improvement Type	Notes	
MAP Mainstreet Assistance Program	Under Construction	Small Business Assistance		
Jurisdiction: RTA	Project Name: RTA Special Needs Transit Expansion	RTA ID: 47_i	TIP ID: 97.06	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
RTA Special Needs Transit Expansion	Complete	Special Needs Transit		
Jurisdiction: RTA	Project Name: Mobility on Demand	RTA ID: 46zx	TIP ID: 9.18	Status: Not Started
Sub Project Description	Sub Status	Improvement Type	Notes	
Mobility on Demand	Not Started	Bus Frequency and Expansion		

Jurisdiction: RTA	Project Name: FTA 5311 Preventative Maintenance	RTA ID: 48_h	TIP ID: 58.16	Status: Not Started
Sub Project Description	Sub Status	Improvement Type	Notes	
FTA 5311 Preventative Maintenance	Not Started	Neighborhood Circulator Bus Systems		
Jurisdiction: RTA	Project Name: FTA 5311 Intercity Transit	RTA ID: 48_i	TIP ID: 59.16	Status: Not Started
Sub Project Description	Sub Status	Improvement Type	Notes	
FTA 5311 Intercity Transit	Not Started	Neighborhood Circulator Bus Systems		
Jurisdiction: RTA	Project Name: FTA 5311 Administration	RTA ID: 48_j	TIP ID: 57.16	Status: Study Underway
Sub Project Description	Sub Status	Improvement Type	Notes	
FTA 5311 Administration	Study Underway	Neighborhood Circulator Bus Systems		
Jurisdiction: RTA	Project Name: FTA 5311 Operating Grant	RTA ID: 48_k	TIP ID: 60.16	Status: Not Started
Sub Project Description	Sub Status	Improvement Type	Notes	
FTA 5311 Operating Grant	Not Started	Neighborhood Circulator Bus Systems		
Jurisdiction: RTA	Project Name: Sun Shuttle Base Transit Services	RTA ID: 4870	TIP ID: 72.06	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Marana: Route 410 Anway/TRICO	Complete	Bus Frequency and Expansion		
Bus Frequency and Expansion	Complete	Bus Frequency and Expansion		
Jurisdiction: RTA	Project Name: Sun Shuttle Expanded Transit Services	RTA ID: 487e	TIP ID: 42.1	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Sun Shuttle Expanded Transit Services: Route	Complete	Neighborhood Circulator Bus Systems		
Sun Shuttle Expanded Transit Services: Route 413 Marana I-10	Complete	Neighborhood Circulator Bus Systems		
Oro Valley Circulator Service:Route 401 N. Oracle/Catalina	Complete	Neighborhood Circulator Bus Systems		
Sun Shuttle Expanded Transit Services: Route 401 Oro Valley N. Oracle/Catalina	Complete	Neighborhood Circulator Bus Systems		
Sun Shuttle Expanded Transit Services: Route 411 Marana Cortaro/Silverbell	Complete	Neighborhood Circulator Bus Systems		

Jurisdiction: RTA	Project Name: SR 77: Wildlife Crossing off highway fencing	RTA ID: 42_r	TIP ID: 1.14	Status: In Design
Sub Project Description	Sub Status	Improvement Type	Notes	
SR 77: Wildlife Crossing off highway fencing	In Design	Wildlife Linkages	<p>04/18/18 Vistoso HOA Mtg Segment 4 gaps - Segment 5 (Innovation Park) design/construct along edge of Conservation Esmt. -To be dedicated to Pima Co. 05/09/18 Segment 5 Mtg to discuss fence type -Segment 4 discussions ongoing with residents. -Fence alignment: Rancho Vistoso Blvd. to subdivision N. end, along Big Wash on PC owned land. -Ashby Survey field located west edge of Vistoso HOA parcel. 01/17/19 Mtg w Vista Mirabella 2 options. Paul w/Oro Valley received approval for cattle guards at Big Wash Overlook Place and Scenic Overlook Place if neighborhood approves. NH approved automatic entry gates at two entrances to subdivision and cattle guards at two secondary openings. AECOM is currently working on a proposal for the design. Proposal approved. AECOM will be issued a N/P soon. In Segment 5, Precision Surveying will lay out edge of Conservation Easement week of 3-11-19 so we can determine the alignment for a fence to stay within the easement and not negatively block some of the braided channels. Line was surveyed in. Eric Shepp and I will walk site to come up with some strategies April 23. On May 19 we walked the site again to reaffirm the fence alignment with Marissa from PCFCD and three staff from AG&F. We also took GIS data to plot on a map. Re. Segment 4 on June 6 we met with Coalition staff, Pima Co. and Oro V. staff to review AECOM's concepts and Paki sent them to Brian for incorporation in the concepts. Meeting with AECOM week of March 9, 2020 to discuss design & bidding issues. Segment 5 is undergoing some design and survey issues to construct a fence in the floodplain within the Conservation Easement. Hope to construct in the next couple of months.</p>	

Jurisdiction: RTA	Project Name: Ajo Circulator Service	RTA ID: 48_d	TIP ID: 102.06	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Ajo Circulator Service	Complete	Neighborhood Circulator Bus Systems		
Ajo Dial-A-Ride	Transferred	Neighborhood Circulator Bus Systems		

Jurisdiction: RTA	Project Name: RTA Operations	RTA ID: 99_a	TIP ID: 79.06	Status: Not Started
Sub Project Description	Sub Status	Improvement Type	Notes	
2007 Statutory Distribution	Complete	Administration		

Jurisdiction: RTA	Project Name: RTA - Election Services	RTA ID: 99_b	TIP ID: 185.08	Status: Not Started
Sub Project Description	Sub Status	Improvement Type	Notes	
2008 Statutory Distribution	Not Started	Administration		

Jurisdiction: RTA	Project Name: RTA - Outside Services	RTA ID: 99_c	TIP ID: 184.08	Status: Study Underway
Sub Project Description	Sub Status	Improvement Type	Notes	
2009 Statutory Distribution	Study Underway	Administration		

Jurisdiction: Sahuarita	Project Name: Green Valley/Sahuarita Circulator Service	RTA ID: 48_c	TIP ID: 101.06	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Route 421 Green Valley / Sahuarita Circulator Service	Transferred	Neighborhood Circulator Bus Systems		
Route 430 Tucson Estates Sahuarita Circulator Service	Dropped	Neighborhood Circulator Bus Systems		
Jurisdiction: Sahuarita	Project Name: Sahuarita Rd: La Villita to Country Club Wildlife Crossings	RTA ID: 42_g	TIP ID: 83.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Sahuarita Rd: I19 to La Villita Wildlife Crossings	Complete	Wildlife Linkages		
Sahuarita Rd: La Villita to Country Club Wildlife Crossings	Complete	Wildlife Linkages		
Jurisdiction: Sahuarita	Project Name: Sahuarita Rd: La Villita to Country Club Wildlife Monitoring	RTA ID: 42_h	TIP ID: 84.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Sahuarita Rd: La Villita to Country Club Wildlife Monitoring	Complete	Wildlife Linkages		
Jurisdiction: Sahuarita	Project Name: Wildlife Assessment	RTA ID: 42_j	TIP ID: 85.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Wildlife Assessment	Complete	Wildlife Linkages		
Jurisdiction: Sahuarita	Project Name: Old Nogales Highway Bike Lane Project	RTA ID: 41aj	TIP ID: 161.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Old Nogales Hwy Bike Lanes	Complete	Bikeway		
Jurisdiction: Sahuarita	Project Name: Camino de las Quintas Sidewalk	RTA ID: 41ba	TIP ID: 36.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Camino de Las Quintas Sidewalk	Complete	Sidewalk		
Jurisdiction: Sahuarita	Project Name: Santo Tomas Sidewalk Project	RTA ID: 41an	TIP ID: 84.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Santo Tomas Sidewalk & Street Lighting	Complete	Sidewalk		
Jurisdiction: Sahuarita	Project Name: Bike/Pedestrian Neighborhood Path Program	RTA ID: 41cm	TIP ID: 72.12	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Sahuarita Bike/Pedestrian Neighborhood Path Program	Complete	Sidewalk		
Jurisdiction: Sahuarita	Project Name: Speed Monitor Station - Nogales Hwy	RTA ID: 40an	TIP ID: 94.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Nogales Hwy Speed Monitor Station	Complete	Signal Technology Upgrades	Complete w no expenditures???	

Jurisdiction: Sahuarita	Project Name: La Villita Bike Lane	RTA ID: 41cb	TIP ID: 35.1	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
La Villita Rd Bike Lane		Complete	Bikeway	
Jurisdiction: Sahuarita	Project Name: Pima Mine Rd./Nogales Highway Traffic Signal	RTA ID: 40_t	TIP ID: 91.08	Status: Transferred
Sub Project Description		Sub Status	Improvement Type	Notes
Pima Mine Rd / Nogales Highway Traffic Signal		Transferred	Signal Technology Upgrades	
Jurisdiction: Sahuarita	Project Name: Town-wide GPS Clock and Yellow LED Retrofit	RTA ID: 40_u	TIP ID: 174.08	Status: Dropped
Sub Project Description		Sub Status	Improvement Type	Notes
Signal Technology Improvement		Dropped	Signal Technology Upgrades	
Jurisdiction: Sahuarita	Project Name: UPS- Sahuarita. 3 Intersections along Nogales HWY	RTA ID: 40ak	TIP ID: 90.08	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
UPS - Sahuarita Signals - Intersection#1		Complete	Signal Technology Upgrades	
UPS - Sahuarita Signals - Intersection#2		Complete	Signal Technology Upgrades	
UPS - Sahuarita Signals - Intersection#3		Complete	Signal Technology Upgrades	
Jurisdiction: Sahuarita	Project Name: Wireless signal & controller/equipment upgrades	RTA ID: 40_o	TIP ID: 95.09	Status: Under Construction
Sub Project Description		Sub Status	Improvement Type	Notes
RTA – Traffic Signal Wireless Communications Systems - Pima County		Under Construction	Signal Technology Upgrades	
Jurisdiction: Sahuarita	Project Name: La Canada - El Toro Rd. Rail Crossing	RTA ID: 39_g	TIP ID: 34.09	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
La Canada Dr / El Toro Rd Rail Crossing		Complete	Railroad Safety	
Jurisdiction: Sahuarita	Project Name: Pima Mine Rd. Bridge Replacement	RTA ID: 39_d	TIP ID: 87.08	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
Pima Mine Rd @ Santa Cruz River		Complete	Bridge Deficiency	
Jurisdiction: Sahuarita	Project Name: Sahuarita Town Hall Park-and-Ride	RTA ID: 38_h	TIP ID: 97.08	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
Sahuarita Park & Ride		Complete	Transit Facility: Park & Ride	
Jurisdiction: Sahuarita	Project Name: La Villita/Rancho Sahuarita Intersection	RTA ID: 36bp	TIP ID: 97.12	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
La Villita Rd / Rancho Sahuarita Intersection		Complete	Intersection Improvement	
Jurisdiction: Sahuarita	Project Name: Great Expectations School Flasher Assembly	RTA ID: 37_q	TIP ID: 89.08	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
La Canada Dr / Camino Antigua - Great Expectations School Flasher		Complete	Pedestrian Crossing	

Jurisdiction: Sahuarita	Project Name: Pima Mine Rd./Nogales Highway Traffic Signal	RTA ID: 36bm	TIP ID: 73.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Pima Mine Rd / Nogales Hwy Traffic Signal	Complete	Intersection Improvement		
Jurisdiction: Sahuarita	Project Name: Old Nogales Highway & Nogales Hwy	RTA ID: 36ax	TIP ID: 19.05	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Old Nogales Highway & Nogales Hwy	Complete	Intersection Improvement		
Jurisdiction: Sahuarita	Project Name: Pima Mine Rd./Rancho Sahuarita Blvd. Traffic Signal	RTA ID: 36ad	TIP ID: 92.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Pima Mine Rd / Rancho Sahuarita Blvd Traffic Signal	Complete	Intersection Improvement		
Jurisdiction: Sahuarita	Project Name: Alpha Ave/Duval Mine Intersection	RTA ID: 36_n	TIP ID: 14.07	Status: Closed Out
Sub Project Description	Sub Status	Improvement Type	Notes	
Alpha Ave / Duval Mine Rd	Complete	Intersection Improvement		
Jurisdiction: Sahuarita	Project Name: Duval Mine/La Canada Intersection	RTA ID: 36_o	TIP ID: 15.07	Status: Closed Out
Sub Project Description	Sub Status	Improvement Type	Notes	
Duval Mine Rd / La Canada Dr	Complete	Intersection Improvement		
Jurisdiction: Sahuarita	Project Name: Sahuarita Road: I-19 to Country Club	RTA ID: 34_a	TIP ID: 6.04	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Sahuarita Rd: Segment 1= I-19 to La Villita	Complete	Roadway Segments		
Sahuarita Rd: Roadway Segment 4= Azatlan> CC Rd Segment Nogales Hwy to Country Club	Complete	Roadway Segments		
Sahuarita Rd: Roadway Segment 2= (I19) Rancho Sahuarita>La Villita	Complete	Roadway Segments		
Sahuarita Rd: Roadway Segment 3=La Villita to Azatlan Ave.	Complete	Roadway Segments		
Sahuarita Rd / La Villita Rd Intersection Improvement	Complete	Intersection Improvement		
Sahuarita Rd / Ranch Sahuarita Intersection Improvement	Complete	Intersection Improvement		
Sahuarita Rd / Nogales Hwy Intersection Improvement	Complete	Intersection Improvement		
Sahuarita Rd / Country Club Rd Intersection Improvement	Complete	Intersection Improvement		
Sahuarita Rd: Pedestrian crossing at Underpass (In front of Town Hall)	Complete	Pedestrian Crossing		
Sahuarita Rd: Bikelanes La Villita Rd > CC Rd Segment 3-4: La Villita Rd to Azatlan Ave	Complete	Bikeway	Mileage measured at 6.8 Miles. Is there pathway?	
Sidewalks: La Villita> CC Rd Segment 3-4: La Villita to Azatlan Ave.	Complete	Sidewalk	Both sides of the road	
Sahuarita Rd: La Villita Rd to Country Club Rd Wildlife Crossings	Complete	Wildlife Linkages	Built w/in original roadway authority	

Jurisdiction:	South Tucson	Project Name:	South Tucson Intersections	RTA ID:	36_m	TIP ID:	13.07	Status:	Closed Out
Sub Project Description		Sub Status		Improvement Type		Notes			
South Tucson Intersection #1: 29th St / 10th Ave		Complete		Intersection Improvement					
South Tucson Intersection #2: 29th St / 4th ave		Complete		Intersection Improvement					
South Tucson Intersection #3: 29th St / 6th Ave		Complete		Intersection Improvement					
South Tucson Intersection #4: 36th St / 4th Ave		Complete		Intersection Improvement					
South Tucson Intersection #5: 36th St / 6th Ave		Complete		Intersection Improvement					
South Tucson Intersection #6: 39th St / 6th Ave		Complete		Intersection Improvement					
Jurisdiction:	South Tucson	Project Name:	HAWK 31st St. and 6th Ave. Pedestrian Crossing	RTA ID:	37_s	TIP ID:	63.08	Status:	Complete
Sub Project Description		Sub Status		Improvement Type		Notes			
HAWK - 6th Ave / 31st St		Complete		HAWK					
Jurisdiction:	South Tucson	Project Name:	HAWK 34th St. and 6th Ave. Pedestrian Crossing	RTA ID:	37_t	TIP ID:	64.08	Status:	Complete
Sub Project Description		Sub Status		Improvement Type		Notes			
HAWK - 6th Ave / 34th St		Complete		HAWK					
Jurisdiction:	South Tucson	Project Name:	4th Avenue Street Lighting Improvements - City of South Tuc.	RTA ID:	37ar	TIP ID:	6.12	Status:	Complete
Sub Project Description		Sub Status		Improvement Type		Notes			
4th Ave Street Lighting Improvements - City of South Tucson		Complete		Street Lighting					
Jurisdiction:	South Tucson	Project Name:	26th St and 10th Ave HAWK	RTA ID:	37ao	TIP ID:	16.1	Status:	In Design
Sub Project Description		Sub Status		Improvement Type		Notes			
HAWK - 10th Ave / 26th St		In Design		HAWK					
Jurisdiction:	South Tucson	Project Name:	ADA Upgrades	RTA ID:	37ap	TIP ID:	17.1	Status:	Not Started
Sub Project Description		Sub Status		Improvement Type		Notes			
ADA Upgrades		Not Started		ADA					
Jurisdiction:	South Tucson	Project Name:	Speed Alert Monitor Signs	RTA ID:	40_g	TIP ID:	113.07	Status:	Not Started
Sub Project Description		Sub Status		Improvement Type		Notes			
Speed Alert Monitor Systems		Not Started		Signal Technology Upgrades					
Jurisdiction:	South Tucson	Project Name:	27th St 6th Emergency Signal	RTA ID:	40_h	TIP ID:	114.07	Status:	Complete
Sub Project Description		Sub Status		Improvement Type		Notes			
27th St / 6th Ave Emergency Signal		Complete		Signal Technology Upgrades					
Jurisdiction:	South Tucson	Project Name:	UPS - City of South Tucson	RTA ID:	40_x	TIP ID:	177.08	Status:	Not Started
Sub Project Description		Sub Status		Improvement Type		Notes			
Town-wide Signal Technology Upgrade		Not Started		Signal Technology Upgrades					

Jurisdiction: South Tucson	Project Name: UPS - City of South Tucson	RTA ID: 40_l	TIP ID: 169.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
UPS - South Tucson Signals	Complete	Signal Technology Upgrades		
Jurisdiction: South Tucson	Project Name: 36th St.	RTA ID: 41aw	TIP ID: 189	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
36th St: 4th Ave to South Tucson East city limit - Greenway	Complete	Pathway		
Jurisdiction: South Tucson	Project Name: 36th St: 4th Ave to RR Bike Lane/Greenway	RTA ID: 41bj	TIP ID: 89.01	Status: In Design
Sub Project Description	Sub Status	Improvement Type	Notes	
36th St: 4th Ave to RR - Bike Lane / Greenway	In Design	Bikeway		
Jurisdiction: South Tucson	Project Name: South Tucson Transit - Operations	RTA ID: 46_e	TIP ID: 76.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
South Tucson Transit Operations	Complete	Bus Frequency and Expansion		
Jurisdiction: Tohono O'odham	Project Name: SR 86:Kitt Peak Linkage Wildlife Crossing Retrofit Phase 1	RTA ID: 42_l	TIP ID: 25.11	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
SR 86: Kitt Peak Linkage Wildlife Crossing Retrofit Phase 1: State Route 86 - Mile posts 130-136 (Construct 2 crossings)	Complete	Wildlife Linkages		
Jurisdiction: Tohono O'odham	Project Name: San Xavier Rd: Little Nogales to I-19	RTA ID: 41ci	TIP ID: 79.1	Status: Under Construction
Sub Project Description	Sub Status	Improvement Type	Notes	
Multi-use pathway Little Nogales Rd and the Pedestrian Bridge	Under Construction	Pathway		
Jurisdiction: Tohono O'odham	Project Name: San Xavier Rd Pedestrian Bridge	RTA ID: 39_h	TIP ID: 35.09	Status: Dropped
Sub Project Description	Sub Status	Improvement Type	Notes	
San Xavier Rd Pedestrian Bridge	Dropped	Bridge Deficiency		
Jurisdiction: Tohono O'odham	Project Name: San Xavier: Little Nogales Mission Gateway Path	RTA ID: 37as	TIP ID: 91.09	Status: Under Construction
Sub Project Description	Sub Status	Improvement Type	Notes	
San Xavier Rd: Little Nogales Mission Gateway Path	Under Construction	Pathway		
Jurisdiction: Tohono O'odham	Project Name: San Xavier Elderly/Ped Safety Improvements	RTA ID: 37_g	TIP ID: 30.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
San Xavier Elderly/Pedestrian Master Plan	Complete	Sidewalk	2500 feet of Sidewalk	

Jurisdiction: Tohono O'odham	Project Name: Mission/Valencia Intersection	RTA ID: 36_w	TIP ID: 23.07	Status: Dropped
Sub Project Description	Sub Status	Improvement Type	Notes	
Mission Rd / Valencia Rd	Dropped	Intersection Improvement		
Jurisdiction: Tucson	Project Name: Houghton Rd. - Old Spanish Trail to Tanque Verde	RTA ID: 32_b	TIP ID: 58.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Houghton Rd: Old Spanish Trail to Tanque Verde DCR Only	Complete	DCR Study		
Jurisdiction: Tucson	Project Name: Houghton Rd: Valencia to Old Spanish Trail DCR	RTA ID: 32_c	TIP ID: 59.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Houghton Rd: Old Spanish Trail to Valencia DCR	Complete	DCR Study		
Jurisdiction: Tucson	Project Name: Valencia Rd: I-19 to Alvernon	RTA ID: 23__	TIP ID: 60.06	Status: Not Started
Sub Project Description	Sub Status	Improvement Type	Notes	
Valencia Rd: I-19 to Alvernon Way	Not Started	Roadway Segments		
Jurisdiction: Tucson	Project Name: Oracle and Auto Mall Design	RTA ID: 36ae	TIP ID: 59.08	Status: Dropped
Sub Project Description	Sub Status	Improvement Type	Notes	
Oracle Rd and Auto Mall Design	Dropped	Intersection Improvement		
Jurisdiction: Tucson	Project Name: Grant and Rosemont Design and Build	RTA ID: 36ag	TIP ID: 56.08	Status: Dropped
Sub Project Description	Sub Status	Improvement Type	Notes	
Grant Rd / Rosemont Design and Build	Transferred	Intersection Improvement		
Jurisdiction: Tucson	Project Name: Kolb and Valencia intersection reconstruction	RTA ID: 36_z	TIP ID: 158.07	Status: Under Construction
Sub Project Description	Sub Status	Improvement Type	Notes	
Valencia Rd / Kolb Rd	Under Construction	Intersection Improvement	Design complete. R/W closings proceeding. Meeting 3-10-17 with TEP and EPS Group to discuss prior rights issue TEP is claiming for a line in Kolb at the SE ramp. TDOT is handling construction. Bids opened May 1, 2018. Two Bids. Low bid was KE&G Const. @ \$18,744,744. Tierra is updating TCE's. which had expired. Construction contract w/KE&G being signed. Construction could start end of July.	
Kolb Valencia Bus Pullout	Under Construction	Bus Pullout		
Jurisdiction: Tucson	Project Name: Camino Seco/Wrightstown Intersection Improvements	RTA ID: 36ab	TIP ID: 45.08	Status: Closed Out
Sub Project Description	Sub Status	Improvement Type	Notes	
Camino Seco / Wrightstown Rd	Complete	Intersection Improvement		
Jurisdiction: Tucson	Project Name: 6th St/Highland Intersection Improvements	RTA ID: 36at	TIP ID: 163.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
6th St / Highland Ave	Complete	Intersection Improvement		

Jurisdiction: Tucson	Project Name: Wilmot and Nicaragua Traffic Signal	RTA ID: 36an	TIP ID: 46.08	Status: Dropped
Sub Project Description	Sub Status	Improvement Type	Notes	
Wilmot/Nicaragua (design only)	Dropped	Intersection Improvement		
Jurisdiction: Tucson	Project Name: Tanque Verde and Pima Intersection Improvements	RTA ID: 36al	TIP ID: 47.08	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Tanque Verde Rd / Pima St	Transferred	Intersection Improvement	Transferred to 13.09	
Jurisdiction: Tucson	Project Name: Speedway/6th Avenue Signal Upgrade	RTA ID: 36bj	TIP ID: 110.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Speedway Blvd / 6th Ave Signal Upgrade	Complete	Intersection Improvement		
Jurisdiction: Tucson	Project Name: Left Turn Phasing Installations	RTA ID: 36bk	TIP ID: 112.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Valencia Rd + Rita Rd	Complete	Intersection Improvement		
Speedway Blvd + Park Ave	Complete	Intersection Improvement		
Speedway Blvd + Mountain Ave	Complete	Intersection Improvement		
Speedway Blvd + Cherry Ave	Complete	Intersection Improvement		
Jurisdiction: Tucson	Project Name: 2009 City of Tucson Intersection Improvements	RTA ID: 36bl	TIP ID: 13.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Wilmot Rd/ Nicaragua Dr	Complete	Intersection Improvement		
St. Mary's + Silverbell Intersection Improvement	Dropped	Intersection Improvement		
Tanque Verde Rd / Pima St	Complete	Intersection Improvement		
Oracle Rd + Auto Mall	Complete	Intersection Improvement		
Grant Rd / Rosemont	Complete	Intersection Improvement		
Jurisdiction: Tucson	Project Name: ADA Improvements: Various Locations	RTA ID: 37_k	TIP ID: 163.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
ADA Improvements: Sub-Project 01 - 12th Ave / Michigan Dr	Complete	ADA		
ADA Improvements: Sub-Project 02 - 12th Ave: 38th St to 44th St	Complete	ADA		
ADA Improvements: Sub-Project 03 - 5th St / Alvernon Way	Complete	ADA		
ADA Improvements: Sub-Project 04 - 6th Ave: 19th St to I-10	Complete	ADA		
ADA Improvements: Sub-Project 05 - 6th Ave: Michigan Dr to President St	Complete	ADA		
ADA Improvements: Sub-Project 06 - 6th St / Stone Ave	Complete	ADA		
ADA Improvements 07: Broadway Blvd: Kolb Rd to Pantano Rd	Complete	ADA		
ADA Improvements 08: Broadway Blvd: Campbell Ave to Park Ave	Complete	ADA		
ADA Improvements 09: Broadway Blvd: Campbell Ave to Craycroft Rd	Complete	ADA		

ADA Improvements: Sub-Project 10 - Campbell Ave: Elm St to Grant Rd	Complete	ADA
ADA Improvements: Sub-Project 11 - Escalante Rd: Kolb Rd to Pantano Rd	Complete	ADA
ADA Improvements 12: Euclid Ave: Broadway Blvd to Speedway Blvd	Complete	ADA
ADA Improvements: Sub-Project 13 - Fontana Ave / Fort Lowell Rd	Complete	ADA
ADA Improvements: Sub-Project 14 - Glenn St: Craycroft Rd to Swan Rd	Complete	ADA
ADA Improvements: Sub-Project 15 - Golf Links Rd: Bonanza Ave to Pantano Rd	Complete	ADA
ADA Improvements: Sub-Project 16 - Grant Rd: Alvernon Way to Country Club Rd	Complete	ADA
ADA Improvements: Sub-Project 17 - Grant Rd: Columbus Blvd to Country Club Rd	Complete	ADA
ADA Improvements: Sub-Project 18 - Harrison Rd: Golf Links Rd to Old Spanish Trl	Complete	ADA
ADA Improvements: Sub-Project 19 - Kino Pkwy: Aviation Pkwy to Benson Hwy	Complete	ADA
ADA Improvements: Sub-Project 20 - Mountain Ave: Fort Lowell Rd to Grant Rd	Complete	ADA
ADA Improvements: Sub-Project 21 - Palo Verde Rd: Glenn St to Grant Rd	Complete	ADA
ADA Improvements: Sub-Project 22 - Pantano Rd: Escalante Rd to Golf Links Rd	Complete	ADA
ADA Improvements: Sub-Project 23 - Pantano Rd: Escalante Rd to Irvington Rd	Complete	ADA
ADA Improvements: Sub-Project 24 - Pantano Rd: Speedway Blvd to Wrightstown Rd	Complete	ADA
ADA Improvements: Sub-Project 25 - Park Ave: Irvington Rd to Valencia Rd	Complete	ADA
ADA Improvements: Sub-Project 26 - Pima St: Craycroft Rd to Wilmot Rd	Complete	ADA
ADA Improvements: Sub-Project 27 - Pima St: Craycroft Rd to Swan Rd	Complete	ADA
ADA Improvements: Sub-Project 28 - Silverbell Rd: Speedway Blvd to St Mary's Rd	Complete	ADA
ADA Improvements: Sub-Project 29 - Speedway Blvd: Kolb Rd to Rosemont Blvd	Complete	ADA
ADA Improvements: Sub-Project 30 - St. Mary's: I-10 to Silverbell Rd	Complete	ADA
ADA Improvements: Sub-Project 31 - Stella Rd: Kolb Rd to Pantano Rd	Complete	ADA
ADA Improvements: Sub-Project 32 - Swan Rd: Rillito River to 22nd St	Complete	ADA
ADA Improvements: Sub-Project 33 - Tucson Blvd: Irvington Rd to Valencia Rd	Complete	ADA
ADA Improvements: Sub-Project 34 - Wetmore Rd: Oracle Rd to 1st Ave	Complete	ADA
ADA Improvements 35: Wilmot Rd: Broadway Blvd to Golf Links Rd	Complete	ADA
ADA Improvements: Sub-Project 36 - 1st Ave & Ft Lowell Rd	Complete	ADA
ADA Improvements: Sub-Project 37 - 5th St & Craycroft Rd	Complete	ADA
ADA Improvements: Sub-Project 38 - 6th St & 3rd Ave	Complete	ADA
ADA Improvements: Sub-Project 39 - 12th Ave and Nebraska St	Complete	ADA

ADA Improvements: Sub-Project 40 - 22nd St & Craycroft Rd	Complete	ADA
ADA Improvements: Sub-Project 41 - Ajo Way & Park Ave	Complete	ADA
ADA Improvements: Sub-Project 42 - Alvernon Way & 22nd St	Complete	ADA
ADA Improvements 43: Alvernon Way & Broadway Blvd	Complete	ADA
ADA Improvements: Sub-Project 44 - Alvernon Way & Fort Lowell	Complete	ADA
ADA Improvements: Sub-Project 45 - Alvernon Way and Hayne Street	Complete	ADA
ADA Improvements 46: Broadway Blvd & Camino Seco	Complete	ADA
ADA Improvements 47: Broadway Blvd & Swan Rd (SE)	Complete	ADA
ADA Improvements 48: Broadway Blvd & Swan Rd (NW)	Complete	ADA
ADA Improvements: Sub-Project 49 - Campbell Ave & Speedway Blvd	Complete	ADA
ADA Improvements: Sub-Project 50 - Craycroft & Speedway	Complete	ADA
ADA Improvements: Sub-Project 51 - Ft Lowell Rd & 1st Ave	Complete	ADA
ADA Improvements: Sub-Project 52 - Grant Rd & Alvernon Way	Complete	ADA
ADA Improvements: Sub-Project 53 - Pantano Rd and Speedway	Complete	ADA
ADA Improvements: Sub-Project 54 - Prince Rd & Campbell Ave	Complete	ADA
ADA Improvements: Sub-Project 55 - Prince Rd & Oracle Rd (NW)	Complete	ADA
ADA Improvements: Sub-Project 56 - Prince Rd & Oracle Rd (SE)	Complete	ADA
ADA Improvements: Sub-Project 57 - Prince Rd & 1st Ave	Complete	ADA
ADA Improvements: Sub-Project 58 - Prince Rd & Stone Rd (SE)	Complete	ADA
ADA Improvements: Sub-Project 59 - Prince Rd & Stone Rd (SW)	Complete	ADA
ADA Improvements: Sub-Project 60 - Speedway Blvd & 6th Ave	Complete	ADA
ADA Improvements: Sub-Project 61 - Speedway Blvd & Craycroft	Complete	ADA
ADA Improvements: Sub-Project 62 - Speedway Blvd & Euclid Ave	Complete	ADA
ADA Improvements: Sub-Project 63 - Speedway Blvd & Rook Ave	Complete	ADA
ADA Improvements: Sub-Project 64 - Speedway Blvd: Stone - Euclid	Complete	ADA
ADA Improvements: Sub-Project 65 - St Mary's Rd & I-10	Complete	ADA
ADA Improvements: Sub-Project 66 - St Mary's Rd at SW Bonita Ave (Furr's Cafeteria)	Complete	ADA
ADA Improvements: Sub-Project 67 - Stone Ave & Blacklidge Dr	Complete	ADA
ADA Improvements: Sub-Project 68 - Speedway Blvd: Stone Ave	Complete	ADA
ADA Improvements: Sub-Project 69 - Speedway Wilmot	Complete	ADA

Jurisdiction: Tucson	Project Name: Sam Hughes Elementary SRTS	RTA ID: 37_m	TIP ID: 21.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
3rd St: Campbell Ave to Country Club Rd - Sub-Project 1 Sam Hughes Elementary SRTS	Complete	Sidewalk		
4th St: Campbell Ave to Country Club Rd - Sub-Project 2 Sam Hughes Elementary SRTS	Complete	Sidewalk		
Norton Ave: 1st St - 6th St - Sub-Project 3 - Sam Hughes Elementary SRTS	Complete	Sidewalk	went Elm to Broadway	
Wilson Ave: 1st St - 6th St - Sub-Project 4 - Sam Hughes Elementary SRTS	Complete	Sidewalk	went Elm to Broadway	
Jurisdiction: Tucson	Project Name: 17th/Swan HAWK	RTA ID: 37_n	TIP ID: 117.08	Status: Dropped
Sub Project Description	Sub Status	Improvement Type	Notes	
HAWK - 17th St / Swan Rd	Transferred	HAWK		
Jurisdiction: Tucson	Project Name: HAWK Broadway / Sarnoff Dr.	RTA ID: 37_h	TIP ID: 63.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
HAWK - Broadway Blvd / Sarnoff Dr	Complete	HAWK		
Jurisdiction: Tucson	Project Name: HAWK Euclid / Lester	RTA ID: 37_i	TIP ID: 64.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
HAWK- Euclid Ave / Lester St	Complete	HAWK		
Jurisdiction: Tucson	Project Name: Wrightstown/Fountain Park HAWK	RTA ID: 37_r	TIP ID: 118.08	Status: Dropped
Sub Project Description	Sub Status	Improvement Type	Notes	
HAWK - Fountain Park / Wrightstown Rd	Transferred	HAWK		
Jurisdiction: Tucson	Project Name: Kolb/UA Tech Park Signal	RTA ID: 36bq	TIP ID: 95.12	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Kolb Rd / UA Tech Park Signal	Complete	Intersection Improvement		
Jurisdiction: Tucson	Project Name: Euclid/2nd St HAWK	RTA ID: 37_a	TIP ID: 24.07	Status: Dropped
Sub Project Description	Sub Status	Improvement Type	Notes	
HAWK - 6th Ave / 14th St (formerly Euclid/2nd)	Transferred	HAWK		
Jurisdiction: Tucson	Project Name: HAWK - Stone / Cushing (formerly at Euclid / 5th), TIP 25.07	RTA ID: 37_b	TIP ID: 156.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
HAWK - Cushing / Stone Ave (formerly 5th/Euclid TIP 25.07)	Complete	HAWK		
Jurisdiction: Tucson	Project Name: Santa Clara/Drexel HAWK	RTA ID: 37_c	TIP ID: 26.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
HAWK - Drexel Rd / Santa Clara Ave	Complete	HAWK		

Jurisdiction: Tucson	Project Name: Prince Rd / Runway Dr Traffic Signal	RTA ID: 36av	TIP ID: 31.09	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Prince/Runway Dr Traffic Signal	Transferred	Intersection Improvement	Paid for out of Bus Storage/Maintenance Facility Account	
Jurisdiction: Tucson	Project Name: Golf Links/Kolb Rd. Intersection Improvement	RTA ID: 36ba	TIP ID: 4.01	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Golf Links Rd / Kolb Rd Intersection Improvement	Complete	Intersection Improvement		
Golf Links Rd / Kolb Rd Intersection Bus Pullout 1 NB	Complete	Bus Pullout		
Golf Links Rd / Kolb Rd Intersection Bus Pullout 2 EB	Complete	Bus Pullout		
Golf Links Rd / Kolb Rd Intersection Bus Pullout 3 WB	Complete	Bus Pullout		
Jurisdiction: Tucson	Project Name: Stone Avenue Gateway: Speedway to Drachman	RTA ID: 36bn	TIP ID: 30	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Stone Avenue Gateway: Speedway Blvd to Drachman St	Complete	Intersection Improvement	2011-036 9/22/11, 4/3/17 Start 2 years of landscape establishment.	
Bus Pullout Stone / Speedway NB	Complete	Bus Pullout		
Bus Pullout Stone / Drachman SB	Complete	Bus Pullout		
Bikelane - Stone Avenue	Complete	Bikeway		
Jurisdiction: Tucson	Project Name: Rita Rd: I-10 to UPRR	RTA ID: 36bd	TIP ID: 71.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Rita Rd: I-10 to UPRR	Complete	Intersection Improvement		
Rita Rd: I-10 to UPRR - Rail Improvement	Complete	Railroad Safety		
Rita Rd: I-10 to UPRR Sidewalk	Complete	Sidewalk		
Jurisdiction: Tucson	Project Name: Harrison/Irvington Signalization	RTA ID: 36be	TIP ID: 104.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Harrison Rd / Irvington Rd Signalization	Complete	Intersection Improvement		
Jurisdiction: Tucson	Project Name: Euclid Ave / 9th Ave HAWK	RTA ID: 37_u	TIP ID: 32.08	Status: Dropped
Sub Project Description	Sub Status	Improvement Type	Notes	
HAWK - 9th St / Euclid Ave	Transferred	HAWK		
Jurisdiction: Tucson	Project Name: HAWK beacon at 6th Ave and 14th St.	RTA ID: 37ac	TIP ID: 155.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
HAWK - 6th Ave / 14th St (beacon)	Complete	HAWK		
Jurisdiction: Tucson	Project Name: Broadway/Old Spanish Trail Pelican	RTA ID: 37ai	TIP ID: 10.1	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Broadway Blvd / Old Spanish Trail Pelican	Complete	Signal PELICAN		

Jurisdiction: Tucson **Project Name:** Oaktree/Drexel Pedestrian Refuge **RTA ID:** 37aj **TIP ID:** 11.1 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Oaktree/Drexel Pedestrian Refuge	Complete	Pedestrian Refuge	

Jurisdiction: Tucson **Project Name:** School HAWK Signals - Package I **RTA ID:** 37ak **TIP ID:** 12.1 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
HAWK - 22nd St / Magnolia - School Signals Package I	Complete	HAWK	2010-34
HAWK - King / Stone Ave - School Signals Package I	Complete	HAWK	
HAWK - 33rd St / Park Ave - School Signals Package I	Complete	HAWK	
HAWK - Bantam / Campbell Ave - School Signals Package I	Complete	HAWK	
HAWK - La Cholla Blvd / Merlin - School Signals Package I	Complete	HAWK	

Jurisdiction: Tucson **Project Name:** Speedway/10th HAWK **RTA ID:** 37al **TIP ID:** 13.1 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
HAWK - 10th Ave / Speedway	Complete	HAWK	

Jurisdiction: Tucson **Project Name:** 22nd St/Lakeshore HAWK and La Cholla/Ocelot HAWK **RTA ID:** 37am **TIP ID:** 14.1 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
HAWK - 22nd St / Lakeshore	Complete	HAWK	
HAWK - La Cholla Blvd / Ocelot Way	Complete	HAWK	4/2/12 Transferred \$125K from 23.12

Jurisdiction: Tucson **Project Name:** Speedway/Arcadia HAWK **RTA ID:** 37an **TIP ID:** 15.1 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
HAWK - Arcadia Ave / Speedway Blvd	Complete	HAWK	

Jurisdiction: Tucson **Project Name:** Pedestrian HAWK Crossings **RTA ID:** 37_y **TIP ID:** 155.08 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
HAWK - 12th Ave / Alvord	Complete	HAWK	
HAWK - 3rd St / Swan Rd	Complete	HAWK	
HAWK - Camino Seco / Kenyon	Complete	HAWK	
HAWK - Country Club / Silver	Complete	HAWK	
HAWK - Del Moral / Drexel Rd	Complete	HAWK	
HAWK - Drexel Rd / Liberty Ave	Complete	HAWK	
HAWK - Escalante Rd / Prudence	Complete	HAWK	
HAWK - Esmond Lp / Rita Rd Desert Sky 1	Complete	HAWK	\$175K approved 3/26/08
HAWK - 9th St / Euclid Ave	Complete	HAWK	
HAWK - Alvernon Way / Flower	Complete	HAWK	
HAWK - Grande Ave / St. Clair	Complete	HAWK	
HAWK - La Paloma Academy PELICAN ; Golf Links / E. Lakeside Pkwy	Complete	HAWK	
HAWK - Pima St / Sahuara Ave	Complete	HAWK	
HAWK - 29th St / Old Spanish Trail	Complete	HAWK	
HAWK - Kenyon / Old Spanish Trail	Complete	HAWK	
HAWK - Rita Rd / Via Del Tiembre	Dropped	HAWK	traded for La Paloma Academy PELICAN
HAWK - Santa Cruz / Starr Pass	Complete	HAWK	
HAWK - 17th St / Swan Rd	Complete	HAWK	
HAWK - 6th St / Wilson Ave	Complete	HAWK	
HAWK - Fountain Park / Wrightstown Rd	Complete	HAWK	

Jurisdiction: Tucson **Project Name:** 2nd Ave/Speedway Pedestrian Refuge **RTA ID:** 37_z **TIP ID:** 162.08 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
2nd Ave / Speedway Pedestrian Refuge	Complete	Pedestrian Refuge	

Jurisdiction: Tucson **Project Name:** 22nd/Avenida Sirio HAWK **RTA ID:** 37at **TIP ID:** 68.12 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
HAWK - 22nd St / Avenida Sirio	Complete	HAWK	

Jurisdiction: Tucson **Project Name:** Campbell/Ninth HAWK **RTA ID:** 37au **TIP ID:** 65.12 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
HAWK - 9th St / Campbell Ave	Complete	HAWK	

Jurisdiction: Tucson	Project Name: Craycroft/Ft. Lowell Park HAWK	RTA ID: 37av	TIP ID: 66.12	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
HAWK - Craycroft Rd / Ft. Lowell Park	Complete	HAWK		
Jurisdiction: Tucson	Project Name: Grant/Sahuara Bike HAWK	RTA ID: 37aw	TIP ID: 67.12	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
HAWK - Grant Rd / North Sahuara Ave (Bike)	Complete	HAWK		
Jurisdiction: Tucson	Project Name: 18th St / Main Ave Pedestrian Refuge	RTA ID: 37af	TIP ID: 7.1	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
18th St / Main Ave Pedestrian Refuge	Complete	Pedestrian Refuge		
Jurisdiction: Tucson	Project Name: La Cholla / Ocelot HAWK	RTA ID: 37az	TIP ID: 23.12	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
HAWK - La Cholla Blvd / Ocelot Way	Transferred	HAWK		
Jurisdiction: Tucson	Project Name: Desert Sky 1 HAWK	RTA ID: 37ba	TIP ID: 34.08	Status: Dropped
Sub Project Description	Sub Status	Improvement Type	Notes	
HAWK - Esmond Lp / Rita Rd Desert Sky 1	Transferred	HAWK		
Jurisdiction: Tucson	Project Name: Nogales and Olive HAWK Crossing	RTA ID: 37be	TIP ID: 27.15	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
HAWK - Nogales Hwy / Olive St	Complete	HAWK		
Jurisdiction: Tucson	Project Name: Pedestrian HAWK crossings (3)	RTA ID: 37bf	TIP ID: 29.15	Status: In Design
Sub Project Description	Sub Status	Improvement Type	Notes	
HAWK - Beverly Ave / Speedway Blvd	In Design	HAWK		
HAWK - Arcadia Ave /Grant Rd	In Design	HAWK		
HAWK - 22nd St / Belvedere Ave	In Design	HAWK		
Jurisdiction: Tucson	Project Name: School Safety Infrastructure Improvements (Tucson)	RTA ID: 37bg	TIP ID: 30.15	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Pedestrian Improvement Blenman Elem - ramps SE/SW Bentley/Elm, 4 ramps Bentley/Lee and Bentley/Adams, sdwks/ramps Bentley East side, and more	Complete	Sidewalk	20180825 nearing completion	
Pedestrian Improvement Kellond Elementary	Under Construction	Sidewalk	20180825 nearing completion	
Pedestrian Improvement Howell Elem - 4 ramps at Holmes / Irving, refuge island at Columbus / Holmes	Complete	Sidewalk	20180825 nearing completion	

Jurisdiction: Tucson	Project Name: Grant / Craycroft Intersection	RTA ID: 36_a	TIP ID: 1.07	Status: Closed Out
Sub Project Description	Sub Status	Improvement Type	Notes	
Grant Rd / Craycroft Rd	Complete	Intersection Improvement		
Grant Rd / Craycroft Rd: Bus Pullout 1 SB	Complete	Bus Pullout		
Grant Rd / Craycroft Rd: Bus Pullout 2 EB	Complete	Bus Pullout		
Grant Rd / Craycroft Rd: Bus Pullout 3 WB	Complete	Bus Pullout		
Alamo Wash Bridge (Grant/Craycroft Intersection)	Complete	Railroad Safety		
Jurisdiction: Tucson	Project Name: Golf Links/Wilmot Intersection	RTA ID: 36_b	TIP ID: 2.07	Status: Closed Out
Sub Project Description	Sub Status	Improvement Type	Notes	
Golf Links Rd / Wilmot Rd	Complete	Intersection Improvement		
Bus Pullout 1: Golf Links Rd / Wilmot Rd NB	Complete	Bus Pullout		
Bus Pullout 2: Golf Links Rd / Wilmot Rd SB	Complete	Bus Pullout		
Bus Pullout 3: Golf Links Rd / Wilmot Rd WB	Complete	Bus Pullout		
Jurisdiction: Tucson	Project Name: Ft Lowell/Campbell Intersection	RTA ID: 36_c	TIP ID: 3.07	Status: Closed Out
Sub Project Description	Sub Status	Improvement Type	Notes	
Campbell Ave / Ft Lowell Rd	Complete	Intersection Improvement		
Bus Pullout Ft. Lowell/Campbell NB	Complete	Bus Pullout		
Bus Pullout Ft. Lowell/Campbell SB	Complete	Bus Pullout		
Bus Pullout Ft. Lowell/Campbell EB	Complete	Bus Pullout		
Bus Pullout Ft. Lowell/Campbell WB	Complete	Bus Pullout		
Jurisdiction: Tucson	Project Name: Starr Pass/Mission Rd Intersection	RTA ID: 36_d	TIP ID: 4.07	Status: Closed Out
Sub Project Description	Sub Status	Improvement Type	Notes	
Starr Pass Blvd /Mission Rd	Complete	Intersection Improvement	2010-0020	
Jurisdiction: Tucson	Project Name: Wilmot/Park Place Intersection	RTA ID: 36_e	TIP ID: 5.07	Status: Closed Out
Sub Project Description	Sub Status	Improvement Type	Notes	
Wilmot Rd / Park Place	Complete	Intersection Improvement		
Jurisdiction: Tucson	Project Name: Starr Pass/La Cholla Intersection	RTA ID: 36_f	TIP ID: 6.07	Status: Closed Out
Sub Project Description	Sub Status	Improvement Type	Notes	
Starr Pass Blvd /La Cholla Blvd	Complete	Intersection Improvement		
Jurisdiction: Tucson	Project Name: 6th Ave / Euclid Ave Signal Upgrade	RTA ID: 36_g	TIP ID: 7.07	Status: Closed Out
Sub Project Description	Sub Status	Improvement Type	Notes	
6th St / Euclid Ave	Complete	Intersection Improvement		

Jurisdiction: Tucson	Project Name: Country Club/Pima Signal Upgrade	RTA ID: 36_h	TIP ID: 8.07	Status: Closed Out
Sub Project Description	Sub Status	Improvement Type	Notes	
Country Club Rd / Pima St	Complete	Intersection Improvement		
Jurisdiction: Tucson	Project Name: Nogales/Drexel Signal Upgrade	RTA ID: 36_i	TIP ID: 9.07	Status: Closed Out
Sub Project Description	Sub Status	Improvement Type	Notes	
Nogales Hwy / Drexel Rd	Complete	Intersection Improvement		
Jurisdiction: Tucson	Project Name: Stone/Glenn Signal Upgrade	RTA ID: 36_j	TIP ID: 10.07	Status: Closed Out
Sub Project Description	Sub Status	Improvement Type	Notes	
Stone Ave / Glenn St	Complete	Intersection Improvement		
Jurisdiction: Tucson	Project Name: Old Vail/Valencia Signal	RTA ID: 36_k	TIP ID: 11.07	Status: Closed Out
Sub Project Description	Sub Status	Improvement Type	Notes	
Old Vail Rd / Valencia Rd	Complete	Intersection Improvement		
Jurisdiction: Tucson	Project Name: Rita/Old Vail Traffic Signal	RTA ID: 36_l	TIP ID: 12.07	Status: Closed Out
Sub Project Description	Sub Status	Improvement Type	Notes	
Rita Rd / Old Vail Rd	Complete	Intersection Improvement		
Jurisdiction: Tucson	Project Name: Detection cameras	RTA ID: 36aj	TIP ID: 57.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Detection Cameras, Intersection 01: 22nd St / Harrison Rd	Complete	Intersection Improvement		
Detection Cameras, Intersection 02: 22nd St / Kolb	Complete	Intersection Improvement		
Detection Cameras, Intersection 03: 22nd St / Park Ave	Complete	Intersection Improvement		
Detection Cameras, Intersection 04: 22nd St / Wilmot Rd	Complete	Intersection Improvement		
Detection Cameras, Intersection 05: Ajo Way / 12th Ave	Complete	Intersection Improvement		
Detection Cameras, Intersection 06: Ajo Way / 6th Ave	Complete	Intersection Improvement		
Detection Cameras, Intersection 07: Ajo Way / Park Ave	Complete	Intersection Improvement		
Detection Cameras, Intersection 08: Broadway Blvd / Chantilly Dr	Complete	Intersection Improvement		
Detection Cameras, Intersection 09: Broadway Blvd / Craycroft Rd	Complete	Intersection Improvement		
Detection Cameras, Intersection 10: Broadway Blvd / Kolb Rd	Complete	Intersection Improvement		
Detection Cameras, Intersection 11: Broadway Blvd / Wilmot	Complete	Intersection Improvement		
Detection Cameras, Intersection 12: Campbell Ave / River Rd	Complete	Intersection Improvement		
Detection Cameras, Intersection 13: Fort Lowell / Stone Ave	Complete	Intersection Improvement		
Detection Cameras, Intersection 14: Golf Links / Harrison	Complete	Intersection Improvement		
Detection Cameras, Intersection 15: Golf Links / Pantano Rd	Complete	Intersection Improvement		
Detection Cameras, Intersection 16: 1st Ave / Grant Rd	Complete	Intersection Improvement		

Detection Cameras, Intersection 17: Campbell Ave / Grant Rd	Complete	Intersection Improvement
Detection Cameras, Intersection 18: Grant Rd / Rosemont Blvd	Complete	Intersection Improvement
Detection Cameras, Intersection 19: Irvington Rd / Midvale Park Rd	Complete	Intersection Improvement
Detection Cameras, Intersection 20: Kolb Rd / Speedway Blvd	Complete	Intersection Improvement
Detection Cameras, Intersection 21: Mountain Ave / Prince Rd	Complete	Intersection Improvement
Detection Cameras, Intersection 22: Houghton Rd / Rita Rd	Complete	Intersection Improvement
Detection Cameras, Intersection 23: 1st Ave / River Rd	Complete	Intersection Improvement
Detection Cameras, Intersection 24: Alvernon Way / Speedway Blvd	Complete	Intersection Improvement
Detection Cameras, Intersection 25: Speedway Blvd / Campbell	Complete	Intersection Improvement
Detection Cameras, Intersection 26: Cherry Ave / Speedway Blvd	Complete	Intersection Improvement
Detection Cameras, Intersection 27: Euclid Ave / Speedway Blvd	Complete	Intersection Improvement
Detection Cameras, Intersection 28: Mountain Ave / Speedway Blvd	Complete	Intersection Improvement
Detection Cameras, Intersection 29: Park Ave / Speedway Blvd	Complete	Intersection Improvement
Detection Cameras, Intersection 30: Speedway Blvd / Tucson Blvd	Complete	Intersection Improvement
Detection Cameras, Intersection 31: Speedway Blvd / Wilmot Rd	Complete	Intersection Improvement
Detection Cameras, Intersection 32: Camp Lowell Dr / Swan Rd	Complete	Intersection Improvement
Detection Cameras, Intersection 33: Sabino Canyon / Tanque Verde	Complete	Intersection Improvement
Detection Cameras, Intersection 34: 12th Ave / Valencia Rd	Complete	Intersection Improvement
Detection Cameras, Intersection 35: Nexus Dr / Valencia Rd	Complete	Intersection Improvement
Detection Cameras, Intersection 36: Park Place Dr / Wilmot Rd	Complete	Intersection Improvement

Jurisdiction: Tucson	Project Name: Houghton Road: UPRR Bridge to I-10	RTA ID: 32_e	TIP ID: 108.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Houghton Rd: I-10 to UPRR Bridge	Under Construction	Roadway Segments	Borderland Construction work concluded with minor punch list tasks involving landscaping, clean up and other final touches. City of Tucson accepted the project work on February 28, 2020.	

Jurisdiction: Tucson	Project Name: Houghton Rd. @ UPRR	RTA ID: 32_f	TIP ID: 61.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Reconstruct and widen RR bridge	Complete	Bridge Deficiency	Contractor Pulice - NTP 3/2017; City of Tucson Project Acceptance Letter May 17, 2019 and start of 2-year Landscape Acceptance Period, which ends May 16, 2021; Four minor punch list repair items yet remain to be fixed.	

Jurisdiction: Tucson **Project Name:** Houghton Rd:Irvington to Valencia, Intersect Imp Old Vail Rd **RTA ID:** 32_g **TIP ID:** 17.12 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Houghton Rd: Irvington Rd to Valencia Rd - Segment 3	Complete	Roadway Segments	
Houghton Rd: Golf Links Rd to Old Spanish Trl - Segment 1	Complete	Roadway Segments	
Houghton Rd: I-10 to Irvington Rd - Segment 4	Complete	Roadway Segments	
Drexel / Houghton Rd	Complete	Intersection Improvement	
Houghton Rd / Mary Ann Cleveland Way	Complete	Intersection Improvement	
Houghton Rd / Poor Man	Complete	Intersection Improvement	
Houghton Rd / Valencia Rd	Complete	Intersection Improvement	
Houghton Rd / Irvington Rd	Complete	Intersection Improvement	
Houghton Rd: Houghton Greenway 500 ft N of Irvington to 1000 ft S of Valencia	Complete	Greenway	
Houghton Rd: Greenway along Eastside, I-10 to 1000 ft South of Valencia	Not Started	Greenway	
Houghton Rd: Greenway along Eastside, 22nd St to 500 ft North of Irvington	Not Started	Greenway	
Houghton Rd: Greenway along Eastside, Broadway to Tanque Verde	Not Started	Greenway	
Houghton Rd: Bus Pullout 500 ft North of E Irvington Rd NB	Complete	Bus Pullout	
Houghton Rd: Bikeway	Complete	Bikeway	
Houghton Rd: Sidewalk	Complete	Sidewalk	

Jurisdiction: Tucson **Project Name:** Houghton Rd: Broadway to 22nd, Intersection Improv @Broadway **RTA ID:** 32_h **TIP ID:** 18.12 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Houghton Rd: Broadway Blvd to 22nd St - Road Segment	Complete	Roadway Segments	Final acceptance issued 1/15/17
Broadway Blvd / Houghton Rd (plus roadway taper)	Complete	Intersection Improvement	
Broadway Blvd / Houghton Rd Bikelanes	Complete	Bikeway	
Broadway Blvd / Houghton Rd Sidewalks	Complete	Sidewalk	
Houghton Rd: Greenway along Eastside: Broadway Blvd to 22nd St	Complete	Greenway	

Jurisdiction: Tucson **Project Name:** Houghton: Valencia to Mary Ann Cleveland Way **RTA ID:** 32_i **TIP ID:** 46.14 **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Houghton Rd: Mary Ann Cleveland Way to Valencia Rd	In Design	Roadway Segments	ROW: 15 parcels acquired, 2 parcel acquisitions in escrow and 4 offers made; TEP Utility line relocation done, but further details still on-going with other joint-use OH lines; Century Link relocations finished Dec 2019; SW Gas relocation work done Feb 2020 along Houghton Rd, but on-going system improvements away from the site continue; SW Gas and TEP Prior Rights & costs being considered; Century Link relocation costs already discussed; Public Arts details added to plans; Project advertised for bids 01/31/2020, Prebid Conference February 13, 2020; Bid Opening date of March 20th will be extended to the end of March or later, due to late utility relocation plan submittals from SWG, Fat Beam and COT IT.
Houghton Rd: Mary Ann Cleveland Way to Valencia Rd Bikelanes	In Design	Bikeway	Northbound and southbound Bike Lane designs continue to be an integral part of the roadway design contract work.

Jurisdiction: Tucson **Project Name:** Houghton Road: 22nd to Irvington **RTA ID:** 32_j **TIP ID:** 16.15 **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Houghton Rd: Golf Links Rd to Irvington Rd widening	In Design	Roadway Segments	On-going PAG RTA RSA work both delayed design efforts and increased project costs; 90% plan submittals sent for review/comments due 02/14/2020 but slow in returns; 100% design submittals due May 2020; Preparation of Right-of-way Legal Descriptions have begun, Parcel Acquisitions to follow, estimated finish Dec 2020 with Utility Relocation Field Work beginning no earlier than Jan 2021; SW Gas and Century Link Final Prior Rights work tasks and final costs still remain to be settled; Century Link existing utility infrastructure relocations work scheduled to finish by June 2022, SW Gas needs only 13 months, plus or minus; TEP still slow to respond regarding its relocation plans; Bid advertisement may begin as soon as March 2022; Roadway Construction start no later than June 2023; Construction duration about 30 months, plus or minus.
Houghton Rd: 22nd St to Golf Links Rd widening	In Design	Roadway Segments	On-going PAG RTA RSA work both delayed design efforts and increased project costs; 90% plan submittals sent for review/comments due 02/14/2020 but slow in returns; 100% design submittals due May 2020; Preparation of Right-of-way Legal Descriptions have begun, Parcel Acquisitions to follow, estimated finish Dec 2020 with Utility Relocation Field Work beginning no earlier than Jan 2021; SW Gas and Century Link Final Prior Rights work tasks and final costs still remain to be settled; Century Link existing utility infrastructure relocations work scheduled to finish by June 2022, SW Gas needs only 13 months, plus or minus; TEP still slow to respond regarding its relocation plans; Bid advertisement may begin as soon as March 2022; Roadway Construction start no later than June 2023; Construction duration about 30 months, plus or minus.

Jurisdiction: Tucson **Project Name:** Houghton Rd. - I-10 to Golf Links **RTA ID:** 32aa **TIP ID:** 1.06 **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Houghton Rd: Golf Links Rd to Tanque Verde Rd	Transferred	Roadway Segments	Transferred:Split among 7+ TIP #s

Jurisdiction: Tucson	Project Name: Speedway Blvd: Camino Seco to Houghton	RTA ID: 28__	TIP ID: 57.06	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Speedway Blvd: Camino Seco to Houghton Rd Segment	Complete	Roadway Segments		
Speedway Blvd + Camino Seco Intersection Improvement	Complete	Intersection Improvement		
Speedway Blvd + Harrison Rd Intersection Improvement	Complete	Intersection Improvement		
Speedway Blvd + Houghton Rd Intersection Improvement	Complete	Intersection Improvement		
HAWK - Igo / Speedway Pedestrian Crossing	Complete	HAWK		
HAWK - Schrader Lane/Speedway Pedestrian Crossing	Complete	HAWK		
Speedway Blvd Bus Pull-out #1 Speedway + Camino Seco EB	Complete	Bus Pullout		
Speedway Blvd Bus Pull-out #2 Speedway + Harrison EB	Complete	Bus Pullout		
Speedway Blvd Bus Pull-out #3 Speedway + Harrison WB	Complete	Bus Pullout		
Speedway Blvd Bikeway	Complete	Bikeway		
Speedway Blvd Sidewalk	Complete	Sidewalk		
Jurisdiction: Tucson	Project Name: Broadway Blvd: Camino Seco to Houghton	RTA ID: 29__	TIP ID: 36	Status: Under Construction
Sub Project Description	Sub Status	Improvement Type	Notes	
Broadway Blvd: Camino Seco to Houghton	Under Construction	Roadway Segments	Contractor is KE&G. Start of construction 9/17/18. Scheduled completion January 2020.	
Jurisdiction: Tucson	Project Name: 22nd St: Camino Seco to Houghton Rd	RTA ID: 30__	TIP ID: 32	Status: Not Started
Sub Project Description	Sub Status	Improvement Type	Notes	
22nd St: Camino Seco to Houghton Rd	Not Started	Roadway Segments		
Jurisdiction: Tucson	Project Name: Harrison Rd. - Irvington to Golf Links	RTA ID: 31__	TIP ID: 38	Status: Not Started
Sub Project Description	Sub Status	Improvement Type	Notes	
Harrison Rd: Golf Links Rd to Irvington Rd	Not Started	Roadway Segments		
Jurisdiction: Tucson	Project Name: Valencia and Kolb: West side of Intersection project	RTA ID: 24_a	TIP ID: 31.16	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Valencia Rd + Kolb Rd Intersection West side	Complete	Intersection Improvement	Construction contract negotiation ongoing	
Jurisdiction: Tucson	Project Name: Valencia Rd: Kolb Rd to Houghton Rd	RTA ID: 25__	TIP ID: 59.06	Status: Study Underway
Sub Project Description	Sub Status	Improvement Type	Notes	
Valencia Rd: Kolb Rd to Houghton Rd	Not Started	Roadway Segments	Design	
Jurisdiction: Tucson	Project Name: Valencia+Kolb Intersection Eastern approach	RTA ID: 25_a	TIP ID: 32.16	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Valencia Rd + Kolb Rd Intersection East side	Under Construction	Intersection Improvement	Construction contract negotiation ongoing	

Jurisdiction: Tucson **Project Name:** Kolb Rd.: Connection to Sabino Canyon **RTA ID:** 26__ **TIP ID:** 76.06 **Status:** Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Kolb Rd: Sidewalks	Complete	Sidewalk	
Kolb Extension to Sabino Canyon	Complete	Roadway Segments	Roadway opened for use 1/5/2017
Kolb Rd: Kolb Rd / Tanque Verde Rd Intersection Improvement	Complete	Intersection Improvement	
Kolb Rd: Bikeways	Complete	Bikeway	

Jurisdiction: Tucson **Project Name:** 1st Ave: Grant to River **RTA ID:** 14__ **TIP ID:** 81.06 **Status:** Study Underway

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
1st Ave: Grant Rd to River Rd - Widen to 6 lanes	Study Underway	Roadway Segments	Feasibility Study Underway

Jurisdiction: Tucson **Project Name:** Grant Rd: RR Underpass Reconstruction **RTA ID:** 15__ **TIP ID:** 84.06 **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
UPRR Underpass Expansion at Grant Rd	In Design	Roadway Segments	Psomas 30% Plans expected March 2020

Jurisdiction: Tucson **Project Name:** UPRR Underpass Expansion at Grant Road **RTA ID:** 15_a **TIP ID:** 11.15 **Status:** Transferred

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
UPRR Underpass Expansion at Grant Rd	Transferred	Roadway Segments	

Jurisdiction: Tucson **Project Name:** Downtown Links: Broadway to I-10 **RTA ID:** 16_a **TIP ID:** 81.04 **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Downtown Links / Barraza-Aviation Pkwy: Phase I = 8th St Drainage	Complete	Roadway Segments	
Downtown Links / Barraza-Aviation Pkwy: High School Wash Improvements	Complete	Roadway Segments	
Downtown Links / Barraza-Aviation Pkwy: Phase II = St Mary's: I-10 to Church Ave	Complete	Roadway Segments	
Downtown Links / Barraza-Aviation Pkwy: Phase III = 6th St to Broadway Blvd	In Design	Roadway Segments	Project changed to CMAR delivery. Downtown Links Constructors, a joint venture of Granite and Borderland, selected as the CMAR contractor. Currently in pre-construction phase of the project.
Downtown Links / Barraza-Aviation Pkwy: St Mary's + Granada Intersection Improvement	Complete	Intersection Improvement	
Downtown Links / Barraza-Aviation Pkwy: Broadway Blvd /Downtown Links Intersection Improvement	Complete	Intersection Improvement	
Downtown Links / Barraza-Aviation Pkwy: 6th Ave / Downtown Links Intersection Improvement	Complete	Intersection Improvement	
Downtown Links / Barraza-Aviation Pkwy: 6th St / Downtown Links Intersection Improvement	Complete	Intersection Improvement	
Downtown Links / Barraza-Aviation Pkwy: Downtown Links / Stone Ave Intersection Improvement	Complete	Intersection Improvement	
Downtown Links / Barraza-Aviation Pkwy: Church Ave / Downtown Links Intersection Improvement	Complete	Intersection Improvement	
Downtown Links / Barraza-Aviation Pkwy: HAWK - Davis Bilingual Elementary Pedestrian Crossing	Complete	HAWK	
Downtown Links / Barraza-Aviation Pkwy: Bus Pullout Granada WB	Complete	Bus Pullout	
Downtown Links / Barraza-Aviation Pkwy: Broadway Blvd to I-10 Bikeways	Complete	Bikeway	
Downtown Links / Barraza-Aviation Pkwy: Broadway Blvd to I-10 Sidewalks	Complete	Sidewalk	

Jurisdiction: Tucson **Project Name:** Broadway Blvd. - Euclid to Country Club **RTA ID:** 17__ **TIP ID:** 22.05 **Status:** In Design

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Broadway Blvd: Euclid Ave to Country Club Rd	In Design	Roadway Segments	Contract has been awarded to ASHTON. Construction to begin in late January 2020.

Jurisdiction: Tucson **Project Name:** Grant Rd: Oracle Rd to Swan Rd **RTA ID:** 18__ **TIP ID:** 55.06 **Status:** Under Construction

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Grant Rd: Phase I Intersection: Grant Rd / Oracle Rd (includes roadway West at 9th and East to 15th)	Complete	Intersection Improvement	
Grant Rd: Phase II 15th Ave West of Stone Ave. to Santa Rita East of Park Ave.	Complete	Roadway Segments	Substantial completion granted on October 5, 2018. Contract completion date is November 2, 2018.
Grant Rd: Phase III & IV: Alvernon Way to Venice Pl, West of Swan Rd & Ph IV: Dodge Blvd (Palo Verde Rd) to Alvernon Way	In Design	Roadway Segments	90% Design submittal expected in early Feb 2019, working towards final PS&E in Aug 2019. Design Consultant is HDR. Construction estimated to begin 2023.
Grant Rd: Phase V & VI: PhV Santa Rita East of Park Ave to Tucson Blvd & PhVI Tucson Blvd to Palo Verde West of Dodge Blvd	In Design	Roadway Segments	Design Contract in negotiations. One advanced acquisition.
Grant Rd: Phase I HAWK: Grant Rd / Oracle Rd ILT East	Complete	HAWK	

Grant Rd: Phase I HAWK: Grant Rd / Oracle Rd ILT West	Complete	HAWK	
Grant Rd: Phase I Bus Pullout: Grant Rd / Oracle Rd WB	Complete	Bus Pullout	
Grant Rd: Phase I Bus Pullout: Grant Rd / Oracle Rd SB	Complete	Bus Pullout	
Grant Rd: Phase I Bus Pullout: Grant Rd / Oracle Rd EB	Complete	Bus Pullout	
Grant Rd: Phase I Bikeways: Oracle Rd to Swan Rd	Complete	Bikeway	15th to 9th Ave.
Grant Rd: Phase II Bikeways: 15th Ave West of Stone Ave to Santa Rita East of Park Ave	Complete	Bikeway	
Grant Rd: Phase III & IV Bikeways: Entire project length	In Design	Bikeway	FY2020 est Construction
Grant Rd: Phase V & VI Bikeways: Entire project length	Not Started	Bikeway	15th to 9th Ave.
Grant Rd: Phase I Sidewalks: Grant Rd: Oracle Rd to Swan Rd	Complete	Sidewalk	15th Ave. to 9th Ave. X both Sides of the street
Grant Rd: Phase II Sidewalks: 15th Ave West of Stone Ave to Santa Rita East of Park Ave.	Complete	Sidewalk	
Grant Rd: Phase III & IV Sidewalks: Ph III Alvernon Way to Venice Pl, West of Swan Rd & Ph IV: Dodge Blvd (Palo Verde Rd) to Alvernon Way	In Design	Sidewalk	
Grant Rd: Phase V & VI Sidewalks: Entire project length	Not Started	Sidewalk	
Grant Rd: Phase II PELICAN @ Estrella	Complete	Signal PELICAN	
Grant Rd: Phase II PELICAN @ 6th Ave	Complete	Signal PELICAN	
Grant Rd: Phase II PELICAN @ Los Altos	Complete	Signal PELICAN	
Grant Rd: Phase II PELICAN West of Park Ave	Complete	Signal PELICAN	
Grant Rd: Phase II Bus Pullout: Grant Rd / Stone Ave EB	Complete	Bus Pullout	
Grant Rd: Phase III/IV TOUCAN: Palo Verde	In Design	Signal TOUCAN	
Grant Rd: Phase III/IV TOUCAN: Dodge Blvd.	In Design	Signal TOUCAN	
Grant Rd: Phase V & VI TOUCAN: Treat Blvd	Not Started	Signal TOUCAN	
Grant Rd: Phase II Bus Pullout: Grant Rd / Stone Ave WB	Complete	Bus Pullout	
Grant Rd: Phase II Bus Pullout: Grant Rd / 6th Ave EB	Complete	Bus Pullout	
Grant Rd: Phase II Bus Pullout: Grant Rd / 6th Ave WB	Complete	Bus Pullout	
Grant Rd: Phase II Bus Pullout: Grant Rd / 1st Ave WB	Complete	Bus Pullout	
Grant Rd: Phase II Bus Pullout: Grant Rd / Park Ave WB	Complete	Bus Pullout	
Grant Rd: Phase II Bus Pullout: Grant Rd / Park Ave EB	Complete	Bus Pullout	
Grant Rd: Phase II Bus Pullout: Grant Rd / 1st Ave EB	Complete	Bus Pullout	
Grant Rd: Phase II Intersection: Grant Rd / Stone Ave	Complete	Intersection Improvement	
Grant Rd: Phase II Intersection: Grant Rd / 6th Ave	Complete	Intersection Improvement	
Grant Rd: Phase II Intersection: Grant Rd / 1st Ave	Complete	Intersection Improvement	
Grant Rd: Phase II Intersection: Grant Rd / Park Ave	Complete	Intersection Improvement	
Grant Rd: Phase III & IV Indirect Left Turn at Alvernon Way	In Design	Intersection Improvement	
Grant Rd: Phase III & IV Enhanced Pedestrian Crosswalk: Alvernon Way	In Design	Pedestrian Enhancement	

Grant Rd: Phase V & VI Indirect Left Turn @ Country Club	Not Started	Intersection Improvement	
Grant Rd: Phase V & VI Indirect Left Turn @ Campbell	Not Started	Intersection Improvement	
Jurisdiction: Tucson	Project Name: 22nd Street: I-10 to Tucson Blvd.	RTA ID: 19_a	TIP ID: 131 Status: In Design
Sub Project Description	Sub Status	Improvement Type	Notes
22nd St: 3rd Segment Kino Pkwy to I-10 (1st segment overpass listed as intersection)	In Design	Roadway Segments	Ashton billed for June 2014
22nd St: 2nd Segment Kino Pkwy to Tucson Blvd	In Design	Roadway Segments	90% plans sent to Utilities for review by TDOT. Construction TBD
22nd St / Kino Pkwy Intersection Improvement 22nd St at Kino Pkwy Overpass	Complete	Intersection Improvement	
Bus Pullout 22nd St + Kino Pkwy Intersection Improvement Kino Parkway EB	Complete	Bus Pullout	
Bus Pullout 22nd St + Kino Pkwy Intersection Improvement Kino Parkway WB	Complete	Bus Pullout	
Jurisdiction: Tucson	Project Name: Barraza Aviation Pkwy Extension	RTA ID: 20__	TIP ID: 87.06 Status: Not Started
Sub Project Description	Sub Status	Improvement Type	Notes
Barraza Aviation Pkwy Extension	Not Started	Roadway Segments	
Jurisdiction: Tucson	Project Name: Silverbell Rd: Grant to Ina	RTA ID: 05__	TIP ID: 56.06 Status: In Design
Sub Project Description	Sub Status	Improvement Type	Notes
Silverbell Rd: Grant Rd to Ina Rd DCR (Design Concept Report)	Complete	DCR Study	
Silverbell Rd: Segment 1 = Grant Rd to Goret Rd Roadway	Complete	Roadway Segments	
Silverbell Rd: Segment 2 = Goret Rd to Camino del Cerro Roadway	In Design	Roadway Segments	Design Consultant is EPS. 95% PS&E submitted 9/25/18. 100% PS&E due in March 2019. Wildlife study completed. Historic preservation plan complete. Currently in 404 permit process. COE comment period is closing, draft PA and Plan will go into review stage.
Silverbell Rd: Segment 3 = Camino del Cerro to Ina Rd Roadway	Not Started	Roadway Segments	
Silverbell Rd: Segment 1 = Grant Rd to Goret Rd Bikeways	Complete	Bikeway	
Silverbell Rd: Segment 2 = Goret Rd to Camino del Cerro Bikeways	In Design	Bikeway	
Silverbell Rd: Segment 3 = Camino del Cerro to Ina Rd Bikeways	Not Started	Bikeway	
Silverbell Rd: Segment 1 = Grant Rd to Goret Rd Sidewalks	Complete	Sidewalk	
Silverbell Rd: Segment 2 = Goret Rd to Camino del Cerro Sidewalks	In Design	Sidewalk	
Silverbell Rd: Segment 3 = Camino del Cerro to Ina Rd Sidewalks	Under Construction	Sidewalk	
Jurisdiction: Tucson	Project Name: Speedway Blvd.: RR Underpass Reconstruction	RTA ID: 39_f	TIP ID: 85.06 Status: In Design
Sub Project Description	Sub Status	Improvement Type	Notes
Speedway Blvd / UPRR Underpass	In Design	Railroad Safety	
Jurisdiction: Tucson	Project Name: UPRR Nogales Branch Rail Safety	RTA ID: 39_l	TIP ID: 3.1 Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes
UPRR Nogales Branch Rail Safety	Complete	Railroad Safety	

Jurisdiction: Tucson	Project Name: Regional Traffic Signal Central System	RTA ID: 40_e	TIP ID: 111.07	Status: Under Construction
Sub Project Description	Sub Status	Improvement Type	Notes	
Regional Traffic Signal Central System	Under Construction	Signal Technology Upgrades		
Jurisdiction: Tucson	Project Name: Golf Links-Aviation Shared Use Path Bridge Deck Replacement	RTA ID: 39_p	TIP ID: 15.15	Status: Not Started
Sub Project Description	Sub Status	Improvement Type	Notes	
Golf Links Rd to Aviation Pkwy - Shared Use Path Bridge deck rehab	Not Started	Bridge Deficiency		
Jurisdiction: Tucson	Project Name: Bus Pullout Package 5	RTA ID: 38_j	TIP ID: 69.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Bus Pullouts Package 5: Subproject1: 29th St / Craycroft Rd EB	Complete	Bus Pullout		
Bus Pullouts Package 5: Subproject2: Congress St / Avenida Del Convento (El Rio Neighborhood Health Ctr) WB	Complete	Bus Pullout		
Bus Pullouts Package 5: Subproject3: Craycroft Rd / 29th St NB	Complete	Bus Pullout		
Bus Pullouts Package 5: Subproject4: Flowing Wells Rd / Roger Rd SB	Complete	Bus Pullout		
Jurisdiction: Tucson	Project Name: Downtown Rail Safety Project	RTA ID: 39_c	TIP ID: 44.08	Status: Not Started
Sub Project Description	Sub Status	Improvement Type	Notes	
Downtown Rail Safety Project Study	Not Started	Railroad Safety	Design	
Jurisdiction: Tucson	Project Name: Bus Pullout Projects, Package 4	RTA ID: 38_g	TIP ID: 165.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Bus Pullouts Package 4: Subproject 1 - Sixth St + Euclid Ave NB	Complete	Bus Pullout		
Bus Pullouts Package 4: Subproject 2 - Sixth St + Highland Ave WB	Complete	Bus Pullout		
Bus Pullouts Package 4: Subproject 3 - Sixth St + Campbell Ave WB	Complete	Bus Pullout		
Bus Pullouts Package 4: Subproject 4 - Grant Rd + Silverbell Rd EB	Complete	Bus Pullout		
Bus Pullouts Package 4: Subproject 5 - Fifth St + Alvernon Way SB	Complete	Bus Pullout		
Bus Pullouts Package 4: Subproject 6 - 22nd St + Country Club Rd SB	Complete	Bus Pullout		
Jurisdiction: Tucson	Project Name: Fire Station 17 Flasher	RTA ID: 40_k	TIP ID: 172.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Fire Station 17 Flasher	Complete	Signal Technology Upgrades		
Jurisdiction: Tucson	Project Name: Transit Priority - FY 2009	RTA ID: 40_y	TIP ID: 179.08	Status: Dropped
Sub Project Description	Sub Status	Improvement Type	Notes	
Transit Priority - FY 2009 Signal Technology Upgrade	Dropped	Signal Technology Upgrades		
Jurisdiction: Tucson	Project Name: NTCIP Communications	RTA ID: 40al	TIP ID: 41.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
NTCIP Communications	Complete	Signal Technology Upgrades		

Jurisdiction: Tucson	Project Name: Regional Transportation Data Network	RTA ID: 40am	TIP ID: 39.08	Status: Under Construction
Sub Project Description	Sub Status	Improvement Type	Notes	
Regional Transportation Data Network	Under Construction	Signal Technology Upgrades		
Jurisdiction: Tucson	Project Name: Real Time Signal Timing & Traffic Info	RTA ID: 40_q	TIP ID: 98.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Real Time Signal Timing & Traffic Info	Complete	Signal Technology Upgrades	RTA2011-48 CoT 17296 Res 21779	
Jurisdiction: Tucson	Project Name: Regional Traffic Signal Operations Program	RTA ID: 40_r	TIP ID: 34.06	Status: Under Construction
Sub Project Description	Sub Status	Improvement Type	Notes	
Regional Traffic Signal Operations Program	Under Construction	Signal Technology Upgrades	Resolutions 2013-0038 & 2013-0050	
Jurisdiction: Tucson	Project Name: Regional Traffic Operations Center	RTA ID: 40_s	TIP ID: 43.05	Status: Not Started
Sub Project Description	Sub Status	Improvement Type	Notes	
Regional Traffic Operations Center	Not Started	Signal Technology Upgrades		

Jurisdiction: Tucson

Project Name: UPS/LED (20 intersections)

RTA ID: 40_a

TIP ID: 31.07

Status: Complete

Sub Project Description	Sub Status	Improvement Type	Notes
UPS/LED Intersection 01: Ajo Way / 3rd Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection 02: Ajo Way / 6th Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection 03: Ajo Way / Park Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #04: Alvernon Way / Elm St	Complete	Signal Technology Upgrades	
UPS/LED Intersection #05: Alvernon Way / 5th St	Complete	Signal Technology Upgrades	
UPS/LED Intersection #06: Campbell Ave / Elm St	Complete	Signal Technology Upgrades	
UPS/LED Intersection #07: Campbell Ave / 3rd Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #08: Irvington Rd / 6th Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #09: Nogales Hwy / Bilby Rd	Complete	Signal Technology Upgrades	
UPS/LED Intersection #10: Nogales Hwy / Drexel Rd	Complete	Signal Technology Upgrades	
UPS/LED Intersection #11: Nogales Hwy / Valencia Rd	Complete	Signal Technology Upgrades	
UPS/LED Intersection #12: Speedway Blvd / Alvernon Way	Complete	Signal Technology Upgrades	
UPS/LED Intersection #13: Speedway Blvd / Campbell Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #14: Speedway Blvd / Cherry Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #15: Speedway Blvd / Country Club Rd	Complete	Signal Technology Upgrades	
UPS/LED Intersection #16: Speedway Blvd / Euclid Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #17: Speedway Blvd / Mountain Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #18: Speedway Blvd / Park Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #19: Speedway Blvd / Tucson Blvd	Complete	Signal Technology Upgrades	
UPS/LED Intersection #20: Valencia Rd / 12th Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #21: Valencia Rd / 6th Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #22: Valencia Rd / Calle Santa Cruz	Complete	Signal Technology Upgrades	
UPS/LED Intersection #23: Valencia Rd / Campbell Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #24: Valencia Rd / I-19	Complete	Signal Technology Upgrades	
UPS/LED Intersection #25: Valencia Rd / Santa Clara Ave	Complete	Signal Technology Upgrades	
UPS/LED Intersection #26: Valencia Rd / Tucson Blvd	Complete	Signal Technology Upgrades	
UPS/LED Intersection #27:	Complete	Signal Technology Upgrades	
UPS/LED Intersection #28:	Complete	Signal Technology Upgrades	
UPS/LED Intersection #29:	Complete	Signal Technology Upgrades	
UPS/LED Intersection #30:	Complete	Signal Technology Upgrades	

Jurisdiction: Tucson	Project Name: Pre-emption and Transit Priority□	RTA ID: 40_b	TIP ID: 32.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Pre-emption & Transit Priority	Complete	Signal Technology Upgrades		
Jurisdiction: Tucson	Project Name: U of A Atlas Center	RTA ID: 40_c	TIP ID: 33.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
U of A Atlas Study	Complete	Signal Technology Upgrades		
Jurisdiction: Tucson	Project Name: Bus Pullout Projects, Package 1	RTA ID: 38_b	TIP ID: 152.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Tucson Bus Pullout Pkg 01: 01 Broadway Blvd / Alvernon Way WB	Complete	Bus Pullout		
Tucson Bus Pullout Pkg 01: 02 Country Club Rd + Kleindale Rd NB	Complete	Bus Pullout		
Tucson Bus Pullout Pkg 01: 03 Country Club Rd + Kleindale Rd SB	Complete	Bus Pullout		
Tucson Bus Pullout Pkg 01: 04 Glenn St + Oracle Rd NB	Complete	Bus Pullout		
Tucson Bus Pullout Pkg 01: 05 Grant Rd + Alvernon Way NB	Complete	Bus Pullout		
Tucson Bus Pullout Pkg 01: 06 Irvington Rd + Campbell Ave SB	Complete	Bus Pullout		
Tucson Bus Pullout Pkg 01: 07 Irvington Rd + Campbell Ave WB	Complete	Bus Pullout		
Jurisdiction: Tucson	Project Name: Bus Pullout Projects, Package 2	RTA ID: 38_c	TIP ID: 153.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Tucson Bus Pullout Pkg 02: 01 Ajo Way / Park Ave EB	Complete	Bus Pullout		
Tucson Bus Pullout Pkg 02: 02 Grant Rd + Oracle Rd - DIRECTION?	Complete	Bus Pullout		
Tucson Bus Pullout Pkg 02: 03 Speedway Blvd + 6th Ave EB	Complete	Bus Pullout		
Tucson Bus Pullout Pkg 02: 04 Stone Ave + Yavapai Rd SB	Complete	Bus Pullout		
Jurisdiction: Tucson	Project Name: Bus Pullout Projects, Package 3	RTA ID: 38_d	TIP ID: 154.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Tucson Bus Pullout Pkg 03: 01 Broadway Blvd / Country Club Rd NB	Complete	Bus Pullout		
Tucson Bus Pullout Pkg 03: 02 Fort Lowell Rd + Dodge Blvd EB	Complete	Bus Pullout		
Tucson Bus Pullout Pkg 03: 03 Irvington Rd + Park Ave WB	Complete	Bus Pullout		
Tucson Bus Pullout Pkg 03: 04 Los Reales Rd + Nogales Hwy WB	Complete	Bus Pullout		
Jurisdiction: Tucson	Project Name: University/3rd Street Bike Boulevard	RTA ID: 41cc	TIP ID: 96.09	Status: Under Construction
Sub Project Description	Sub Status	Improvement Type	Notes	
University Blvd /3rd St Bike Boulevard	Under Construction	Bikeway	RTA2010-40	

Jurisdiction: Tucson	Project Name: Liberty Bike Blvd Design	RTA ID: 41cd	TIP ID: 111.09	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
Liberty Ave Bicycle Blvd Design		In Design	Bikeway	
Jurisdiction: Tucson	Project Name: Glenn St: Columbus to Country Club Pedestrian Path	RTA ID: 41ce	TIP ID: 87.09	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
Glenn St: Columbus Blvd to Country Club Rd Pedestrian Path		Complete	Shared Use Pathways	RESOLUTION 2010-0041- Expect 100% design completion Nov. 2017. Construction start date 8/20/18
Jurisdiction: Tucson	Project Name: Copper St: Oracle to Swan Bike Boulevard	RTA ID: 41co	TIP ID: 77.12	Status: Under Construction
Sub Project Description		Sub Status	Improvement Type	Notes
Bike Blvd Improvements - Design / Construct		In Design	Bikeway	Currently working on ROW acquisition. 100% plans submittal 7/2015.
Jurisdiction: Tucson	Project Name: 5th St. Bike Boulevard: 7th Avenue to University	RTA ID: 41cp	TIP ID: 83.12	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
HAWK - 5th St / Euclid Ave (TOUCAN 2 can cross)		Complete	HAWK	
5th St: 7th Ave to University Bike Blvd		Complete	Bikeway	RTA Resolution 2013-005
Jurisdiction: Tucson	Project Name: Treat Ave: Rillito River to Barraza-Aviation Bike Boulevard	RTA ID: 41cq	TIP ID: 78.12	Status: Under Construction
Sub Project Description		Sub Status	Improvement Type	Notes
HAWK - Broadway Blvd / Treat Ave		Complete	HAWK	
Treat Ave: Rillito River to Barraza-Aviation Bike Boulevard		Under Construction	Bikeway	RESOLUTION 2013-0007
Jurisdiction: Tucson	Project Name: Arroyo Chico Greenway: Country Club to Treat	RTA ID: 41cr	TIP ID: 76.12	Status: Under Construction
Sub Project Description		Sub Status	Improvement Type	Notes
Arroyo Chico Urban Greenway:		Under Construction	Greenway	Contractor Mountain Power Electrical Start Date 2/1/19 (RTA Res 2013-0002)
Jurisdiction: Tucson	Project Name: Park Ave: Ft Lowell to Speedway Transportation Enhancement	RTA ID: 41cy	TIP ID: 107.08	Status: Complete
Sub Project Description		Sub Status	Improvement Type	Notes
Park Ave: Ft Lowell to Speedway Construction of path on one side, reconstructed bike lanes		Under Construction	Pathway	
Jurisdiction: Tucson	Project Name: Liberty Ave Bicycle Blvd and Safe Routes to School	RTA ID: 41cv	TIP ID: 83.1	Status: Under Construction
Sub Project Description		Sub Status	Improvement Type	Notes
Liberty Ave: 44th St to Los Reales Rd - Bicycle Blvd / SRTS		Under Construction	Bikeway	Construction Contract to be awarded to Granite 11/2018
Jurisdiction: Tucson	Project Name: Bike Lane Package III	RTA ID: 41bl	TIP ID: 19.1	Status: Under Construction
Sub Project Description		Sub Status	Improvement Type	Notes
Bike Lane Package 3		Under Construction	Bikeway	

Jurisdiction: Tucson	Project Name: Armory Park/Santa Rita Park Enhancement Project	RTA ID: 41bi	TIP ID: 41.05	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Armory Park/Santa Rita Park TEA	Complete	Sidewalk		
Jurisdiction: Tucson	Project Name: Ft. Lowell Sidewalk	RTA ID: 41bo	TIP ID: 22.1	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Ft Lowell Rd Sidewalk	Complete	Sidewalk	2010-38	
Jurisdiction: Tucson	Project Name: Transportation Enhancement Pre-design	RTA ID: 41bb	TIP ID: 37.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Pre-Design for TEA Projects	Complete	Sidewalk	Pre-Design Only	
Jurisdiction: Tucson	Project Name: 4th Ave. Bike Blvd.	RTA ID: 41bc	TIP ID: 38.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
4th Ave Bike Blvd	Complete	Bikeway		
Jurisdiction: Tucson	Project Name: Bike Lane Package II (Construction)	RTA ID: 41be	TIP ID: 39.09	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
CoT Bike Pkg 2: 22nd St: Camino Seco to Harrison Rd	Complete	Bikeway	2010-14	
CoT Bike Pkg 2: Ajo Way through I-10 Interchange	Complete	Bikeway		
CoT Bike Pkg 2: Ajo Way: 6th Ave to 16th Ave	Complete	Bikeway		
CoT Bike Pkg 2: Ajo Way: 16th Ave to Santa Cruz River Bridge	Complete	Bikeway		
CoT Bike Pkg 2: Alvernon Way: 22nd St to 29th St	Complete	Bikeway		
CoT Bike Pkg 2: Alvernon Way: 22nd St to Broadway Blvd	Complete	Bikeway		
CoT Bike Pkg 2: Valencia Rd: 12th Ave to Calle Santa Cruz	Complete	Bikeway		
CoT Bike Pkg 2: Wrightstown Rd: Harrison Rd to Tanque Verde Rd	Complete	Bikeway		
Jurisdiction: Tucson	Project Name: Sidewalk Package II - Construction - City of Tucson 2010	RTA ID: 41bf	TIP ID: 40.09	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Sidewalk Package II - Construction - City of Tucson 2010	Transferred	Sidewalk		
Jurisdiction: Tucson	Project Name: Ironwood Hills Drive Sidewalks (Design)	RTA ID: 41bg	TIP ID: 41.09	Status: Dropped
Sub Project Description	Sub Status	Improvement Type	Notes	
Ironwood Hills Drive Sidewalks	Dropped	Sidewalk		

Jurisdiction: Tucson	Project Name: Sidewalk Improvements - Tucson FY 2009	RTA ID: 41ay	TIP ID: 173.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Sidewalks FY 2009 Project#1: Country Club Rd: Broadway Blvd to 22nd St	Complete	Sidewalk		
Sidewalks FY 2009 Project#2: Craycroft Rd: Glenn St to Speedway Blvd	Complete	Sidewalk		
Sidewalks FY 2009 Project#3: Grant Rd: Swan Rd to Wilmot Rd	Complete	Sidewalk		
Sidewalks FY 2009 Project#4: Stone Ave: Grant Rd to Drachman St	Complete	Sidewalk		
Jurisdiction: Tucson	Project Name: Arroyo Chico Urban Greenway: Reid Park Segment	RTA ID: 41ao	TIP ID: 37.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Arroyo Chico Urban Greenway: Reid Park Segment	Complete	Greenway	RESOLUTION 2008-0047	
Jurisdiction: Tucson	Project Name: Church/Franklin Island Modification for Bikes	RTA ID: 41at	TIP ID: 161.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Church/Franklin Island Modification	Complete	Sidewalk		
Jurisdiction: Tucson	Project Name: Campbell Ave Revitalization	RTA ID: 41_d	TIP ID: 32.06	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
New sidewalks, streetscape and bus bays	Complete	Sidewalk		
Jurisdiction: Tucson	Project Name: El Paso & Southwestern Greenway: Kino to University	RTA ID: 41_l	TIP ID: 83.07	Status: Under Construction
Sub Project Description	Sub Status	Improvement Type	Notes	
El Paso & Southwestern Greenway: Kino Pkwy to University Blvd	Under Construction	Pathway	Resolution 2015-005 Simpson to 22nd section design is completed. Ready to request funding from ADOT in Feb 2018.	
Jurisdiction: Tucson	Project Name: RTDN Mesh Network Expansion	RTA ID: 40ap	TIP ID: 178.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
RTDN Mesh Network Expansion	Complete	Signal Technology Upgrades		
Jurisdiction: Tucson	Project Name: Bike Lane Package II (Design)	RTA ID: 41am	TIP ID: 120.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
CoT Bike Pkg 2: Design Only (Construction in 39.09 RTA41be)	Complete	Bikeway	2008-22 Design Only See RTA41be 39.09 for Construction	

Jurisdiction: Tucson	Project Name: Sidewalks Package 1	RTA ID: 41_a	TIP ID: 34.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Sidewalks Package 1-#1 22nd St: Wilmot Rd - Kolb Rd	Complete	Sidewalk		
Sidewalks Pkg 1-#2 Alvernon Way: 22nd St to Broadway Blvd	Complete	Sidewalk		
Sidewalks Pkg 1-#3 Broadway Blvd: Country Club Rd to Randolph Way	Complete	Sidewalk		
Sidewalks Pkg 1-#4 Grant Rd: Dragoon Ave - I-10	Complete	Sidewalk		
Sidewalks Pkg 1-#5 Swan Rd: 22nd St - 29th St	Complete	Sidewalk		
Sidewalks Pkg 1-#6 Wetmore Rd: Oracle Rd - Stone Ave	Complete	Sidewalk		
Sidewalks Pkg 1-#7 Broadway: Wilmot Rd - Kolb Rd	Complete	Sidewalk		
Jurisdiction: Tucson	Project Name: Sidewalks Package 2	RTA ID: 41_b	TIP ID: 35.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
22nd St: Alvernon Way to Swan Rd - Location 01	Complete	Sidewalk		
Broadway Blvd: Alvernon Way to Swan Rd - Location 02	Complete	Sidewalk		
Craycroft Rd: 22nd St to Broadway Blvd - Location 03	Complete	Sidewalk		
Mission Rd: Ajo Way to Irvington Rd - Location 04	Complete	Sidewalk		
Tanque Verde Rd: Kolb Rd to Sabino Canyon - Location 05	Complete	Sidewalk		
Jurisdiction: Tucson	Project Name: Park Ave Bike Lanes	RTA ID: 41_v	TIP ID: 93.07	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Park Ave Bike Lanes: Ajo Way to Benson Hwy	Transferred	Bikeway		
Jurisdiction: Tucson	Project Name: 6th Ave Bike Lanes	RTA ID: 41_w	TIP ID: 94.07	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
6th Ave: South Tucson city limits (Benson Hwy) to Irvington Rd - Bike Lanes	Transferred	Bikeway		
Jurisdiction: Tucson	Project Name: 6th Ave Bike Lanes South Tucson to 19th St	RTA ID: 41_x	TIP ID: 95.07	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
6th Ave: North of 19th St to South Tucson northern city limits	Transferred	Bikeway		
Jurisdiction: Tucson	Project Name: Alvernon Bike Lanes	RTA ID: 41_y	TIP ID: 96.07	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Alvernon Way: Speedway Blvd to Broadway Blvd	Transferred	Bikeway		
Jurisdiction: Tucson	Project Name: Alvernon Bike Lanes - Ajo to Valencia	RTA ID: 41_z	TIP ID: 97.07	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Alvernon Way: Ajo Way to Valencia Rd	Transferred	Bikeway		

Jurisdiction: Tucson	Project Name: Campbell Bike Lanes - Glenn to Grant	RTA ID: 41aa	TIP ID: 98.07	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Campbell Ave: Glenn St to Grant Rd	Transferred	Bikeway		
Jurisdiction: Tucson	Project Name: Campbell Bike Lanes - Elm to Speedway	RTA ID: 41ab	TIP ID: 99.07	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Campbell Ave: Elm St to Speedway Blvd	Transferred	Bikeway		
Jurisdiction: Tucson	Project Name: Pantano Bike Lanes	RTA ID: 41ac	TIP ID: 100.07	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Pantano Rd: Broadway Blvd to Speedway Blvd	Transferred	Bikeway		
Jurisdiction: Tucson	Project Name: Park Ave Bike Lanes #2	RTA ID: 41ad	TIP ID: 101.07	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Park Ave Bike Lanes: Ajo Way to Irvington Rd	Transferred	Bikeway		
Jurisdiction: Tucson	Project Name: Speedway Bike Lanes	RTA ID: 41ae	TIP ID: 102.07	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Speedway Blvd: Alvernon to Rosemont	Transferred	Bikeway		
Jurisdiction: Tucson	Project Name: RTA Bicycle Lane Restriping Package #1	RTA ID: 41af	TIP ID: 142.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
6th Ave: South Tucson city limits (Benson Hwy) to Irvington Rd - Bike Lanes	Complete	Bikeway	see expenditures in 94.07 & transfer them	
6th Ave: North of 19th St to South Tucson northern city limits	Complete	Bikeway		
Alvernon: Speedway to Broadway	Complete	Bikeway		
Alvernon: Ajo Way to Valencia	Complete	Bikeway		
Campbell Ave: Elm St to Speedway Blvd	Complete	Bikeway		
Campbell Ave: Glenn St to Grant Rd	Complete	Bikeway		
Pantano Rd: Broadway Blvd to Speedway	Complete	Bikeway		
Park Ave Bike Lanes: Ajo to Irvington	Complete	Bikeway		
Park Ave Bike Lanes: Ajo to Benson	Complete	Bikeway		
Speedway Blvd: Alvernon to Rosemont	Complete	Bikeway		

Jurisdiction: Tucson	Project Name: RTA ADA Accessibility Projects, Package 1	RTA ID: 41ag	TIP ID: 143.07	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Sidewalks Package 3: 01- 29th St.: Euclid To Railroad tracks ramps	Complete	Sidewalk		
Sidewalks Package 3: 02- 6th Ave: Speedway To Broadway ramps	Complete	Sidewalk		
Sidewalks Package 3: 03- Drachman: Stone To 6th Ave ramps	Complete	Sidewalk		
Sidewalks Package 3: 04- Golf Links: Craycroft To Wilmot ramps	Complete	Sidewalk		
Sidewalks Package 3: 05- Grande: Drachman To Speedway ramps	Complete	Sidewalk		
Sidewalks Package 3: 06- Speedway: Stone To Euclid ramps	Complete	Sidewalk		
Sidewalks Package 3: 07- 6th Ave: Drachman To Speedway	Complete	Sidewalk		
Jurisdiction: Tucson	Project Name: Houghton Rd: I-10 to Speedway Wildlife Design Study	RTA ID: 42_f	TIP ID: 82.09	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Houghton Rd: I-10 to Speedway Wildlife Design Study-Bat Box	Transferred	Wildlife Linkages		
Jurisdiction: Tucson	Project Name: Columbus: 22nd to Timrod Pedestrian Path	RTA ID: 41de	TIP ID: 105.08	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Columbus: 22nd to Timrod Pedestrian Path	Complete	Pathway	Construct 6 ft. wide asphalt ped. path on one side. Expect to start construction on Nov. 6, 2017	
Jurisdiction: Tucson	Project Name: Houghton Rd UPRR Bridge Bat Roost Mitigation	RTA ID: 42_q	TIP ID: 19.13	Status: Under Construction
Sub Project Description	Sub Status	Improvement Type	Notes	
Houghton Rd: UPRR Bridge Bat Roost Mitigation Construction	Complete	Wildlife Linkages	Construction of bat condos habitat completed.	
Houghton Rd: UPRR Bridge Bat Roost Mitigation Study	Complete	Wildlife Linkages		
Jurisdiction: Tucson Transit	Project Name: Pima County Transit Services	RTA ID: 4672	TIP ID: 42.12	Status: Not Started
Sub Project Description	Sub Status	Improvement Type	Notes	
Pima County Transit Services	Not Started	Bus Frequency and Expansion		
Jurisdiction: Tucson Transit	Project Name: South Tucson Transit Services	RTA ID: 4674	TIP ID: 43.12	Status: Not Started
Sub Project Description	Sub Status	Improvement Type	Notes	
South Tucson Transit Services	Not Started	Bus Frequency and Expansion		
Jurisdiction: Tucson Transit	Project Name: Marana Transit Services	RTA ID: 4675	TIP ID: 2.13	Status: Not Started
Sub Project Description	Sub Status	Improvement Type	Notes	
Marana Transit Services	Not Started	Bus Frequency and Expansion		

Jurisdiction: Tucson Transit	Project Name: Administrative & Maintenance Facility	RTA ID: 46_f	TIP ID: 72.03	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Sun Tran Bus Storage & Maint. Facility Phase I Warehouse	Complete	Transit Facility	Transferred from RTA46_c TIP 51.05>RTA46_f TIP 72.03	
Sun Tran Bus Storage & Maint. Facility Phase II Admin Bldg	Complete	Transit Facility	Transferred from RTA46_c TIP 51.05>RTA46_f TIP 72.03	
Administrative & Maintenance Facility: Prince Rd/Runway Dr Traffic Signal	Complete	Intersection Improvement	Transferred originally from RTA36av TIP3'.09>RTA46_c TIP 51.05>RTA46_f TIP 72.03	
Jurisdiction: Tucson Transit	Project Name: Bus Expansion	RTA ID: 46_g	TIP ID: 21.11	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Bus Expansion Citywide - Purchase new buses	Complete	Bus Frequency and Expansion		
Jurisdiction: Tucson Transit	Project Name: Transit Grant Administration	RTA ID: 46_j	TIP ID: 66.03	Status: Not Started
Sub Project Description	Sub Status	Improvement Type	Notes	
Transit Grant Administration	Not Started	Transit		
Jurisdiction: Tucson Transit	Project Name: Oro Valley Transit Support	RTA ID: 46_k	TIP ID: 62.01	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Oro Valley Transit Support: Purchase 2 Vans, 1/24/01 - Added by FY01 amendment #5.	Transferred	Bus Purchase		
Jurisdiction: Tucson Transit	Project Name: Sun Tran Route 27 Extension	RTA ID: 46_l	TIP ID: 77.09	Status: Not Started
Sub Project Description	Sub Status	Improvement Type	Notes	
Casino del Sol Rt 27	Not Started	Transit		
Jurisdiction: Tucson Transit	Project Name: Sun Tran Expansion Bus Purchases FY07 Carryover	RTA ID: 46_m	TIP ID: 121.07	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Casino del Sol Bus Purchase	Transferred	Bus Frequency and Expansion		

Jurisdiction: Tucson Transit

Project Name: Sun Tran - Weekday Evening Service Expansion

RTA ID: 44__

TIP ID: 70.06

Status: Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Route 01	Complete	Weekday Extended Service	
Route 04	Complete	Weekday Extended Service	
Route 08	Complete	Weekday Extended Service	
Route 16	Complete	Weekday Extended Service	
Route 03	Complete	Weekday Extended Service	
Route 06	Complete	Weekday Extended Service	
Route 07	Complete	Weekday Extended Service	
Route 09	Complete	Weekday Extended Service	
Route 11	Complete	Weekday Extended Service	
Route 29	Complete	Weekday Extended Service	
Route 10	Complete	Weekday Extended Service	
Route 15	Complete	Weekday Extended Service	
Route 17	Complete	Weekday Extended Service	
Route 19	Complete	Weekday Extended Service	
Route 22	Complete	Weekday Extended Service	
Route 34	Complete	Weekday Extended Service	
Route 02	Complete	Weekday Extended Service	
Route 21	Complete	Weekday Extended Service	
Route 27	Complete	Weekday Extended Service	
Route 23	Complete	Weekday Extended Service	
Route 26	Complete	Weekday Extended Service	

Jurisdiction: Tucson Transit **Project Name:** Sun Tran - Weekend Service Expansion

RTA ID: 45__

TIP ID: 94.06

Status: Complete

<u>Sub Project Description</u>	<u>Sub Status</u>	<u>Improvement Type</u>	<u>Notes</u>
Route 08 Broadway	Complete	Weekend Bus Service Expansion	
Route 37 Pantano	Complete	Weekend Bus Service Expansion	
Route 04 Speedway	Complete	Weekend Bus Service Expansion	
Route 03 6th Street/Wilmot	Complete	Weekend Bus Service Expansion	
Route 07 22nd Street	Complete	Weekend Bus Service Expansion	
Route 16 Oracle/12th	Complete	Weekend Bus Service Expansion	
Route 11 Alvernon	Complete	Weekend Bus Service Expansion	
Route 06 Park/1st	Complete	Weekend Bus Service Expansion	
Route 09 Grant	Complete	Weekend Bus Service Expansion	
Route 01 Glenn/Swan	Complete	Weekend Bus Service Expansion	
Route 10 Flowing Wells	Complete	Weekend Bus Service Expansion	
Route 15 Campbell	Complete	Weekend Bus Service Expansion	
Route 17 Golf Links/Country Club	Complete	Weekend Bus Service Expansion	
Route 19 Stone	Complete	Weekend Bus Service Expansion	
Route 22 Grande	Complete	Weekend Bus Service Expansion	
Route 34 Craycroft	Complete	Weekend Bus Service Expansion	
Route 02 Cherrybell	Complete	Weekend Bus Service Expansion	
Route 21 Silverbell	Complete	Weekend Bus Service Expansion	
Route 27 Cardinal	Complete	Weekend Bus Service Expansion	
Route 23 Mission	Complete	Weekend Bus Service Expansion	
Route 26 Benson Hwy	Complete	Weekend Bus Service Expansion	
Route 29 Valencia	Complete	Weekend Bus Service Expansion	
Route 20 West Grant	Complete	Weekend Bus Service Expansion	

Jurisdiction: Tucson Transit	Project Name: Bus Replacements	RTA ID: 46_b	TIP ID: 471	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
New Buses - Local Match (participation in purchasing 140+ buses)	Complete	Bus Frequency and Expansion		
Jurisdiction: Tucson Transit	Project Name: Administrative & Maintenance Facility - Phase 2	RTA ID: 46_c	TIP ID: 51.05	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Sun Tran Bus Storage & Maint. Facility Phase I Warehouse	Transferred	Transit Facility	Transferred to RTA46_f TIP 72.03	
Sun Tran Bus Storage & Maint. Facility Phase II Admin Bldg	Transferred	Transit Facility	Transferred to RTA46_f TIP 72.03	
Prince Rd / Runway Dr Traffic Signal	Transferred	Intersection Improvement	Paid for out of Bus Storage/Maintenance Facility Account	
Jurisdiction: Tucson Transit	Project Name: Laos Transit Center Sun Shuttle Pull Out	RTA ID: 49_d	TIP ID: 23.14	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Laos Transit Center Sun Shuttle Pull Out	Complete	Express Service Expansion		
Jurisdiction: Tucson Transit	Project Name: Sun Tran - Express Service Expansion	RTA ID: 4976	TIP ID: 95.06	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Sun Tran - Express Service Expansion	Complete	Express Service Expansion		
Jurisdiction: Tucson Transit	Project Name: Downtown/University Streetcar	RTA ID: 50__	TIP ID: 73.06	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Downtown Streetcar	Complete	Streetcar Construction		
Downtown Streetcar - Maintenance Facility	Complete	Streetcar Maintenance Facility		
Jurisdiction: Tucson Transit	Project Name: Modern Streetcar FY07 Carryover	RTA ID: 50_a	TIP ID: 123.07	Status: Dropped
Sub Project Description	Sub Status	Improvement Type	Notes	
Modern Streetcar carryover	Dropped	Streetcar Operations		
Jurisdiction: Tucson Transit	Project Name: Streetcar Operations	RTA ID: 50_b	TIP ID: 40.13	Status: Under Construction
Sub Project Description	Sub Status	Improvement Type	Notes	
Streetcar Ongoing Operations	Under Construction	Streetcar Operations		
Jurisdiction: Tucson Transit	Project Name: Houghton / Broadway Park-and-Ride	RTA ID: 51_e	TIP ID: 108.06	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Broadway Blvd / Houghton Rd	Complete	Transit Facility: Park & Ride		
Old Vail Rd temporary Lot	Complete	Transit Facility: Park & Ride		
Jurisdiction: Tucson Transit	Project Name: Rita Ranch Park-and-Ride	RTA ID: 51_f	TIP ID: 109.06	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
Rita Ranch / Old Vail Park-and-Ride	Complete	Transit Facility		

Jurisdiction: Tucson Transit	Project Name: Sun Tran Expansion Buses - P49	RTA ID: 49_b	TIP ID: 109.08	Status: Dropped
Sub Project Description	Sub Status	Improvement Type	Notes	
Sun Tran Expansion Buses - P49	Dropped	Express Service Expansion		
Jurisdiction: Tucson Transit	Project Name: Van Tran Paratransit Service Expansion	RTA ID: 47_a	TIP ID: 96.06	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
VAN TRAN service (paratransit)	Transferred	Special Needs Transit		
Jurisdiction: Tucson Transit	Project Name: Sun Van Expansion Vans	RTA ID: 47_b	TIP ID: 29.03	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Sun Van Expansion Vans	Transferred	Special Needs Transit		
Jurisdiction: Tucson Transit	Project Name: Sun Van/Paratransit Expansion	RTA ID: 473b	TIP ID: 71.06	Status: Complete
Sub Project Description	Sub Status	Improvement Type	Notes	
SunVan/Paratransit Expansion	Complete	Special Needs Transit		
Jurisdiction: Tucson Transit	Project Name: Paratransit Service Area Expansion	RTA ID: 47_g	TIP ID: 78.09	Status: Transferred
Sub Project Description	Sub Status	Improvement Type	Notes	
Paratransit Service Area Expansion	Transferred	Special Needs Transit		